



Contract Modification

City of Detroit - DPW

2/18/2021 10:17 AM

FieldManager 5.3c

Contract: _PW-7023, Conner Improvements

Cont. Mod. Number 1	Revision Number	Cont. Mod. Date 2/18/2021	Electronic File Created No	Net Change \$13,290.19	Awarded Contract Amount \$2,682,460.88
Route		Managing Office City of Detroit		District 0	Entered By Heather Ball
Contract Location City of Detroit					

Short Description

Adding temporary pavement marking items.

Description of Changes

Upon completion of HMA resurfacing between Jefferson Ave and Mack Ave, permanent pavement markings could not be placed due to temperature limitations. Temporary pavement markings were necessary to lift temporary traffic devices during the seasonal suspension. The unit price was negotiated and in line with average unit prices for the type and circumstances of work. No additional time is warranted for this work.

New Items

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	ItemType	Proposed Quantity	Unit	Unit Price	Dollar Value
_ Pavt Mrkg, Temp, NR 12" Cross Walk	8117001	0104	0480	PW-7023	1	Extra	280.000	Ft	2.79000	\$781.20
Reason: See Description of Changes										
_ Pavt Mrkg, Temp, NR 12" White	8117001	0099	0475	PW-7023	1	Extra	133.000	Ft	2.79000	\$371.07
Reason: See Description of Changes										
_ Pavt Mrkg, Temp, NR 18" Stop Bar	8117001	0139	0515	PW-7023	1	Extra	410.000	Ft	4.15000	\$1,701.50
Reason: See Description of Changes										
_ Pavt Mrkg, Temp, NR 4" White	8117001	0129	0505	PW-7023	1	Extra	14,808.000	Ft	0.26000	\$3,850.08
Reason: See Description of Changes										
_ Pavt Mrkg, Temp, NR 4" Yellow	8117001	0134	0510	PW-7023	1	Extra	13,149.000	Ft	0.26000	\$3,418.74
Reason: See Description of Changes										



Contract Modification

City of Detroit - DPW

2/18/2021 10:17 AM

FieldManager 5.3c

New Items

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	ItemType	Proposed Quantity	Unit	Unit Price	Dollar Value
_ Pavt Mrkg, Temp, NR 6" Cross Walk	8117001	0109	0485	PW-7023	1	Extra	1,580.000	Ft	1.42000	\$2,243.60

Reason: See Description of Changes

_ Pavt Mrkg, Temp, NR Bike Arrow	8117050	0124	0500	PW-7023	1	Extra	6.000	Ea	63.00000	\$378.00
----------------------------------	---------	------	------	---------	---	-------	-------	----	----------	----------

Reason: See Description of Changes

_ Pavt Mrkg, Temp, NR Bike Symbol	8117050	0119	0495	PW-7023	1	Extra	6.000	Ea	63.00000	\$378.00
-----------------------------------	---------	------	------	---------	---	-------	-------	----	----------	----------

Reason: See Description of Changes

_ Pavt Mrkg, Temp, NR Right Turn Arrow	8117050	0114	0490	PW-7023	1	Extra	2.000	Ea	84.00000	\$168.00
--	---------	------	------	---------	---	-------	-------	----	----------	----------

Reason: See Description of Changes

Total Dollar Value: \$13,290.19

Project / Category Summary

Project/Catg	Project/Category Description	Federal Number	Project Status	Finance System	Control Section	Dollar Value
PW-7023	Cold milling, HMA resurfacing, & misc constr. on Conner from	0	CNST			
1	Roadway Reconstruction and Rehabilitation					\$13,290.19

Total: \$13,290.19

Total Net Change Amount: \$13,290.19





Contract Modification

City of Detroit - DPW

2/18/2021 10:17 AM

FieldManager 5.3c

If authorized, the contractor agrees to do the work outlined above under the direction of the Engineer, and to accept as payment in full the basis of payment as indicated. Prime Contractor, you are authorized and instructed as the contractor to do the work described herein in accordance with the terms of your contract.

Prime Contractor: Fort Wayne Contracting, Inc./Ajax Paving Industries, Inc., Joint Venture  02/23/2021 Signature: Christopher R. Honore President-FWC Date		Recommended by Construction Engineer: Steven Bannasch  Steven R. Bannasch Mar 18 2021 10:09 AM Signature Date	
Prepared by Project Engineer: Alan Ostrowski Alan R. Ostrowski Feb 23 2021 1:21 PM Signature Date		Authorized by Managing Office Manager: Alan Ko  Alan C. Ko Mar 18 2021 6:29 AM Signature DocuSign Date	
Prepared by Consultant Project Manager: Mark Koskinen Signature Date		Authorized by Region Construction Engineer: Signature Date	
Recommended by Local Agency: Richard Doherty Richard Doherty City Engineer Mar 23 2021 6:10 PM Signature Date		Authorized by Bureau of Field Services: Signature Date	
Authorized by Airport Sponsor: Signature Date		Authorized by Airports Division: Signature Date	
FEDERAL PARTICIPATION - ACTION BY F.H.W.A.			
___ Approved ___ Not Eligible ___ See Letter Dated ___		_____ (Signature) (Date)	
FEDERAL PARTICIPATION - ACTION BY F.A.A.			
___ Approved ___ Not Eligible ___ See Letter Dated ___		_____ (Signature) (Date)	