



Contract Modification

Michigan Department of Transportation

10/18/2021 8:40 AM

FieldManager 5.3c

Contract: _PW-7023, Conner Improvements

Cont. Mod. Number	Revision Number	Cont. Mod. Date	Electronic File Created	Net Change	Awarded Contract Amount
4		10/18/2021	No	\$106,496.99	\$2,682,460.88
Route		Managing Office		District	Entered By
		City of Detroit		0	Heather Ball
Contract Location					
City of Detroit					

Short Description

Balancing Original Items and adding New Items.

Description of Changes

Post bid design revisions required to adjust side walk/cycle track alignment between Chandler Park and Warren and raised bus island grades from Warren to Jefferson to fit field conditions. Interim balancing of Original Items based on field measure also included to allow progress payment. Final balancing pending.

Increases / Decreases

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	Item Type	Quantity Change	Unit	Unit Price	Dollar Value
_ Bus Island, Conc	2027050	0036	0180	PW-7023	1	Original	1.000	Ea	10,000.00000	\$10,000.00
_ Curb, Conc, Detail CD, Modified	8067001	0034	0170	PW-7023	1	Original	511.710	Ft	30.00000	\$15,351.30
_ Curb, Rem, Modified	3047001	0005	0025	PW-7023	1	Original	516.870	Ft	10.00000	\$5,168.70
_ Delineator Post, 36 Inch, Rem	2067050	0051	0255	PW-7023	1	Original	37.000	Ea	22.00000	\$814.00
_ Dr Structure Cover, Modified	8267030	0014	0070	PW-7023	1	Original	2,208.130	Lb	1.00000	\$2,208.13
_ Sidewalk Ramp, ADA, Modified	8507010	0038	0190	PW-7023	1	Original	507.020	Sft	7.00000	\$3,549.14

Contract: _PW-7023

Cont. Mod.: 4

Page 1 of 5



Contract Modification

Michigan Department of Transportation

10/18/2021 8:40 AM

FieldManager 5.3c

Increases / Decreases

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	Item Type	Quantity Change	Unit	Unit Price	Dollar Value
_ Water Shutoff, Adj, Modified	3087050	0094	0470	PW-7023	1	Original	5.000	Ea	500.00000	\$2,500.00
Barr, Type III, High Inten, I	8120012	0075	0375	PW-7023	1	Original	8.000	Ea	60.00000	\$480.00
Barr, Type III, High Inten, I	8120013	0076	0380	PW-7023	1	Original	8.000	Ea	0.01000	\$0.08
Curb Ramp Opening, Conc	8030030	0041	0205	PW-7023	1	Original	31.160	Ft	30.00000	\$934.80
Detectable Warning Surface Tile, Modified	8030010	0037	0185	PW-7023	1	Original	15.330	Ft	40.00000	\$613.20
Dr Structure Cover, Adj, Case 1, Modified	4030004	0016	0080	PW-7023	1	Original	5.000	Ea	500.00000	\$2,500.00
Granular Material, CI II	2050023	0007	0035	PW-7023	1	Original	18.900	Cyd	30.00000	\$567.00
Pavt Mrkg, Polyurea, 6 inch, Crosswalk	8110093	0055	0275	PW-7023	1	Original	2,465.000	Ft	2.95000	\$7,271.75
Pavt Repr, Nonreinf Conc, 10 inch, Modified	6030048	0031	0155	PW-7023	1	Original	23.670	Syd	100.00000	\$2,367.00
Pavt, Rem	2040050	0002	0010	PW-7023	1	Original	18.050	Syd	20.00000	\$361.00



Contract Modification

Michigan Department of Transportation

10/18/2021 8:40 AM

FieldManager 5.3c

Increases / Decreases

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	Item Type	Quantity Change	Unit	Unit Price	Dollar Value
Plastic Drum, High Intensity, Furn	8120250	0084	0420	PW-7023	1	Original	100.000	Ea	13.00000	\$1,300.00
Plastic Drum, High Intensity, Oper	8120251	0085	0425	PW-7023	1	Original	100.000	Ea	0.01000	\$1.00
Sewer, CI A, 12 inch, Tr Det B	4020033	0011	0055	PW-7023	1	Original	122.000	Ft	80.00000	\$9,760.00
Sidewalk, Conc, 4 inch , Modified	8030044	0039	0195	PW-7023	1	Original	1,108.230	Sft	5.00000	\$5,541.15
Sign, Type B, Temp, Prismatic, Furn	8120350	0086	0430	PW-7023	1	Original	282.000	Sft	4.00000	\$1,128.00
Sign, Type B, Temp, Prismatic, Oper	8120351	0087	0435	PW-7023	1	Original	282.000	Sft	0.01000	\$2.82
Slope Restoration, Type A	8160100	0154	0530	PW-7023	1	Extra	1,168.010	Syd	7.88000	\$9,203.92

Total Dollar Value: \$81,622.99

New Items

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	Item Type	Proposed Quantity	Unit	Unit Price	Dollar Value
_ Pedestrian Barricade	8127050	0184	0560	PW-7023	1	Extra	4.000	Ea	40.00000	\$160.00
Reason: See Description of Changes										
_ Sewer Bulkhead, 12 inch	4027050	0189	0565	PW-7023	1	Extra	5.000	Ea	500.00000	\$2,500.00
Reason: See Description of Changes										



Contract Modification

Michigan Department of Transportation

10/18/2021 8:40 AM

FieldManager 5.3c

New Items

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	ItemType	Proposed Quantity	Unit	Unit Price	Dollar Value
_ Tree Grate and Frame	4037050	0204	0580	PW-7023	1	Extra	7.000	Ea	2,572.00000	\$18,004.00
Reason: See Description of Changes										
Dr Structure, Rem	2030011	0194	0570	PW-7023	1	Extra	5.000	Ea	800.00000	\$4,000.00
Reason: See Description of Changes										
Sewer, Rem, Less than 24 inch	2030015	0199	0575	PW-7023	1	Extra	8.000	Ft	26.25000	\$210.00
Reason: See Description of Changes										

Total Dollar Value: \$24,874.00

Project / Category Summary

Project/Catg	Project/Category Description	Federal Number	Project Status	Finance System	Control Section	Dollar Value
PW-7023	Cold milling, HMA resurfacing, & misc constr. on Conner from	0	CNST			
1	Roadway Reconstruction and Rehabilitation					\$106,496.99
Total:						\$106,496.99
Total Net Change Amount:						\$106,496.99



Contract Modification

Michigan Department of Transportation

10/18/2021 8:40 AM

FieldManager 5.3c

If authorized, the contractor agrees to do the work outlined above under the direction of the Engineer, and to accept as payment in full the basis of payment as indicated. Prime Contractor, you are authorized and instructed as the contractor to do the work described herein in accordance with the terms of your contract.			
Prime Contractor: Fort Wayne Contracting, Inc./Ajax Paving Industries, Inv., JV Digitally signed by Christopher Honore DN: cn=Christopher Honore, o, ou, email=patty@fortwaynecontracting.com, c=US Date: 2021.10.26 11:55:58 -0400 Christopher Honore <u>10/26/2021</u>		Recommended by Construction Engineer: Steven Bannasch Steven R. Bannasch Steven R. Bannasch Nov 1 2021 11:07 AM	
Signature: Christopher R. Honore Date President-FWC		Signature Date	
Prepared by Project Engineer: Alan Ostrowski Alan R. Ostrowski Alan R. Ostrowski <u>Oct 28 2021 9:41 PM</u>		Richard Doherty Richard Doherty City Engineer Nov 1 2021 11:13 AM	
Signature Date		Signature Date	
Recommended by City Engineer: Richard Doherty			
Signature Date		Signature Date	
Signature Date		Signature Date	
Signature Date		Signature Date	
FEDERAL PARTICIPATION - ACTION BY F.H.W.A.			
☐ Approved ☐ Not Eligible ☐ See Letter Dated _____		_____ (Signature) (Date)	
FEDERAL PARTICIPATION - ACTION BY F.A.A.			
☐ Approved ☐ Not Eligible ☐ See Letter Dated _____		_____ (Signature) (Date)	