



Contract Modification

Michigan Department of Transportation

2/3/2022 8:27 AM

FieldManager 5.3c

Contract: _PW-7023, Conner Improvements

Cont. Mod. Number	Revision Number	Cont. Mod. Date	Electronic File Created	Net Change	Awarded Contract Amount
5		2/3/2022	No	\$-14,093.72	\$2,682,460.88
Route		Managing Office		District	Entered By
		City of Detroit		0	Heather Ball
Contract Location					
City of Detroit					

Short Description

Balancing Original Items and adding New Items.

Description of Changes

Pay item quantity adjustments resulting from field measure, and new/extra items of work associated with driveway approach removal, concrete pavement repairs, fire hydrant relocation, and pavement markings.

Increases / Decreases

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	Item Type	Quantity Change	Unit	Unit Price	Dollar Value
_ Conditioning Existing Pavement, Modified	8507031	0027	0135	PW-7023	1	Original	-100.000	Ton	300.00000	\$-30,000.00
Reason: Item not needed.										
_ Delineator Post, 36 Inch, Salvage	8117050	0050	0250	PW-7023	1	Original	65.000	Ea	38.00000	\$2,470.00
_ HMA Shoulder, Modified	8357031	0029	0145	PW-7023	1	Original	-6.500	Ton	300.00000	\$-1,950.00
_ Pavt Mrkg, Polymer Cement, Base Field, Green	7127010	0069	0345	PW-7023	1	Original	2,707.000	Sft	9.35000	\$25,310.45
Reason: Final Field Measure.										
_ Pavt Mrkg, Polymer Cement, Bike Arrow, Small, White	3087050	0072	0360	PW-7023	1	Original	9.000	Ea	175.00000	\$1,575.00
_ Pavt Mrkg, Polymer Cement, Bike Sharrow Sym, Small, White	7157050	0073	0365	PW-7023	1	Original	-8.000	Ea	195.00000	\$-1,560.00

Contract: _PW-7023

Cont. Mod.: 5

Page 1 of 8



Contract Modification

Michigan Department of Transportation

2/3/2022 8:27 AM

FieldManager 5.3c

Increases / Decreases

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	Item Type	Quantity Change	Unit	Unit Price	Dollar Value
_ Pavt Mrkg, Polymer Cement, Bike Sym, Small, White	3087050	0071	0355	PW-7023	1	Original	9.000	Ea	175.00000	\$1,575.00
_ Pavt Mrkg, Polyurea, V Shaped Ramp Sym	2067050	0070	0350	PW-7023	1	Original	-36.000	Ea	75.00000	\$-2,700.00
_ Sidewalk Ramp, ADA, Modified	8507010	0038	0190	PW-7023	1	Original	454.600	Sft	7.00000	\$3,182.20
_ Sidewalk, Conc with Tree Roots, 4 inch, Modified	8267010	0043	0215	PW-7023	1	Original	-3,916.000	Sft	0.01000	\$-39.16
Cold Milling HMA Surface , Modified	5010002	0026	0130	PW-7023	1	Original	-2,099.600	Syd	3.19000	\$-6,697.72
Curb Ramp Opening, Conc	8030030	0041	0205	PW-7023	1	Original	27.500	Ft	30.00000	\$825.00
Excavation, Earth , Modified	2050016	0009	0045	PW-7023	1	Original	49.000	Cyd	50.00000	\$2,450.00
Fence, Moving	8080120	0044	0220	PW-7023	1	Original	-105.000	Ft	43.00000	\$-4,515.00
Granular Material, CI II	2050023	0007	0035	PW-7023	1	Original	251.760	Cyd	30.00000	\$7,552.80
Hand Patching	5010025	0023	0115	PW-7023	1	Original	-1.000	Ton	300.00000	\$-300.00



Contract Modification

Michigan Department of Transportation

2/3/2022 8:27 AM

FieldManager 5.3c

Increases / Decreases

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	Item Type	Quantity Change	Unit	Unit Price	Dollar Value
HMA Approach , Modified	5010061	0028	0140	PW-7023	1	Original	-209.040	Ton	140.00000	\$-29,265.60
Reason: Final Field Measure.										
HMA Surface, Rem	5010005	0021	0105	PW-7023	1	Original	-1,828.430	Syd	3.19000	\$-5,832.69
HMA, 5E3	5010057	0025	0125	PW-7023	1	Original	-97.310	Ton	79.30000	\$-7,716.68
Hydrant, Relocate, Case 1	8230095	0144	0520	PW-7023	1	Extra	1.000	Ea	5,040.00000	\$5,040.00
Pavt for Butt Joints, Rem	5010008	0022	0110	PW-7023	1	Original	-191.000	Syd	3.19000	\$-609.29
Pavt Mrkg, Longit,6in or Less Width, Rem	8120210	0080	0400	PW-7023	1	Original	3,148.000	Ft	0.59000	\$1,857.32
Pavt Mrkg, Longit, Greater 6in Width, Rem	8120211	0081	0405	PW-7023	1	Original	-221.000	Ft	0.69000	\$-152.49
Pavt Mrkg, Poly, 12 in Cross Hatch, White	8110108	0056	0280	PW-7023	1	Original	-91.000	Ft	5.95000	\$-541.45
Pavt Mrkg, Poly, 12 in Cross Hatch, Yellow	8110109	0057	0285	PW-7023	1	Original	54.000	Ft	5.95000	\$321.30
Pavt Mrkg, Polyurea, 12 inch, Crosswalk	8110110	0058	0290	PW-7023	1	Original	-1,097.000	Ft	5.95000	\$-6,527.15



Contract Modification

Michigan Department of Transportation

2/3/2022 8:27 AM

FieldManager 5.3c

Increases / Decreases

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	Item Type	Quantity Change	Unit	Unit Price	Dollar Value
Pavt Mrkg, Polyurea, 12 inch, White	8110111	0059	0295	PW-7023	1	Original	-3,124.000	Ft	5.95000	\$-18,587.80
Pavt Mrkg, Polyurea, 18 inch, Stop Bar	8110113	0060	0300	PW-7023	1	Original	-301.000	Ft	10.00000	\$-3,010.00
Pavt Mrkg, Polyurea, 4 inch, White	8110091	0053	0265	PW-7023	1	Original	-2,500.000	Ft	1.90000	\$-4,750.00
Pavt Mrkg, Polyurea, 4 inch, Yellow	8110092	0054	0270	PW-7023	1	Original	-613.000	Ft	1.90000	\$-1,164.70
Pavt Mrkg, Polyurea, 6 inch, Crosswalk	8110093	0055	0275	PW-7023	1	Original	-3,327.000	Ft	2.95000	\$-9,814.65
Pavt Mrkg, Polyurea, Lt Turn Arrow Sym	8110405	0064	0320	PW-7023	1	Original	5.000	Ea	185.00000	\$925.00
Pavt Mrkg, Polyurea, Only	8110410	0065	0325	PW-7023	1	Original	4.000	Ea	185.00000	\$740.00
Pavt Mrkg, Polyurea, Thru Arrow Sym	8110418	0067	0335	PW-7023	1	Original	6.000	Ea	175.00000	\$1,050.00
Pavt Mrkg, Spray Thermopl, 4 inch, White	8110153	0061	0305	PW-7023	1	Original	3,298.000	Ft	0.39000	\$1,286.22
Pavt Mrkg, Spray Thermopl, 4 inch, Yellow	8110154	0062	0310	PW-7023	1	Original	4,791.000	Ft	0.39000	\$1,868.49



Contract Modification

Michigan Department of Transportation

2/3/2022 8:27 AM

FieldManager 5.3c

Increases / Decreases

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	Item Type	Quantity Change	Unit	Unit Price	Dollar Value
Pavt Mrkg, Type R, 4 inch, White, Temp , Wet Reflective	8120240	0082	0410	PW-7023	1	Original	-2,700.000	Ft	1.85000	\$-4,995.00
Pavt Mrkg, Type R, 4 inch, Yellow, Temp , Wet Reflective	8120241	0083	0415	PW-7023	1	Original	-900.000	Ft	1.85000	\$-1,665.00
Pavt Repr, Nonreinf Conc, 10 inch , Modified	6030048	0031	0155	PW-7023	1	Original	108.610	Syd	100.00000	\$10,861.00
Recessing Pavt Mrkg, Transv	8110451	0068	0340	PW-7023	1	Original	-2,353.500	Sft	2.85000	\$-6,707.48
Rem Spec Mrkg Reason: Final Field Measure.	8110343	0063	0315	PW-7023	1	Original	9,261.500	Sft	2.85000	\$26,395.28
Sodding	8160055	0089	0445	PW-7023	1	Original	-277.000	Syd	0.01000	\$-2.77
Topsoil Surface, Furn, LM , Modified	8160071	0091	0455	PW-7023	1	Original	-23.000	Cyd	50.00000	\$-1,150.00
Water, Sodding/Seeding	8160090	0090	0450	PW-7023	1	Original	-4.000	Unit	1.01000	\$-4.04

Total Dollar Value: \$-54,973.61



Contract Modification

Michigan Department of Transportation

2/3/2022 8:27 AM

FieldManager 5.3c

New Items

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	ItemType	Proposed Quantity	Unit	Unit Price	Dollar Value
_ Cold Weather Protection	7067010	0239	0615	PW-7023	1	Extra	1,270.900	Sft	3.68000	\$4,676.91
Reason: Cold weather protection measures were put in place to maintain quality while continuing to complete concrete patches and sidewalk work around the seasonal limit. Included in this cost are winter concrete service charges, and concrete and grade protection blankets.										
_ Concrete Pavement Repair Minor Traffic	8127051	0234	0610	PW-7023	1	Extra	1.000	LS	11,981.00000	\$11,981.00
Reason: This item is being created to account for additional traffic control setup, maintenance and removal related to additional concrete pavement repair work between Mack and Warren in 2021.										
_ Concrete Pavement Repair Mobilization	1077051	0214	0590	PW-7023	1	Extra	1.000	LS	1,942.50000	\$1,942.50
Reason: This item is being created to account for an additional site mobilization related to additional concrete pavement repair work between Mack and Warren in 2021.										
_ Driveway Approach Removal Minor Traffic	8127051	0229	0605	PW-7023	1	Extra	1.000	LS	12,330.00000	\$12,330.00
Reason: This item is being created to account for additional traffic control setup, maintenance and removal related to the removal of driveway approaches no longer in use which will be completed in 2022.										
_ Driveway Approach Removal Mobilization	2047051	0224	0600	PW-7023	1	Extra	1.000	LS	1,942.50000	\$1,942.50
Reason: This item is being created to account for an additional site mobilization related to the removal of driveway approaches no long in use which will be completed in 2022.										
_ Water Shutoff, Modified	8237050	0244	0620	PW-7023	1	Extra	1.000	Ea	250.00000	\$250.00
Reason: This item is being created to account for a shutoff box that was encountered and needed to be replaced/adjusted. The quoted unit price is in line with average unit prices for the type and circumstances of this work.										
Fire Hydrant	8230040	0209	0585	PW-7023	1	Extra	2.000	Ea	3,260.25000	\$6,520.50
Reason: The condition of the existing hydrants which were to be relocated necessitated replacement with new hydrants. This item is being created to account for hydrant material costs.										



Contract Modification

Michigan Department of Transportation

2/3/2022 8:27 AM

FieldManager 5.3c

New Items

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	ItemType	Proposed Quantity	Unit	Unit Price	Dollar Value
Joint, Contraction, Crg	6030020	0219	0595	PW-7023	1	Extra	336.000	Ft	3.68000	\$1,236.48

Reason: Concrete pavement repair work required the addition of this item. The unit price was negotiated and in line with average unit prices for the type and circumstances of work.

Total Dollar Value: \$40,879.89

Project / Category Summary

Project/Catg	Project/Category Description	Federal Number	Project Status	Finance System	Control Section	Dollar Value
PW-7023	Cold milling, HMA resurfacing, & misc constr. on Conner from	0	CNST			
1	Roadway Reconstruction and Rehabilitation					\$-14,093.72
Total:						\$-14,093.72

Total Net Change Amount: \$-14,093.72



Contract Modification

Michigan Department of Transportation

2/3/2022 8:27 AM

FieldManager 5.3c

If authorized, the contractor agrees to do the work outlined above under the direction of the Engineer, and to accept as payment in full the basis of payment as indicated. Prime Contractor, you are authorized and instructed as the contractor to do the work described herein in accordance with the terms of your contract.			
Prime Contractor: Fort Wayne Contracting, Inc./Ajax Paving Industries, Inc. Joint Venture Digitally signed by Christopher Honore DN: cn=Christopher Honore, o, ou, email=patty@fortwaynecontracting.com, c=US Date: 2022.02.09 09:32:13 -0500 Christopher Honore <u>02/09/2022</u>		Recommended by Construction Engineer: Steven Bannasch Steven R. Bannasch Feb 9 2022 4:01 PM DocuSign	
Signature: Christopher Honore President - FWC		Signature _____ Date _____	
Prepared by Project Engineer: Alan Ostrowski Alan R. Ostrowski Feb 9 2022 9:47 AM		Authorized by Project Manager:	
Signature _____ Date _____		Signature _____ Date _____	
Recommended by City Engineer: Richard Doherty Richard Doherty City Engineer Feb 10 2022 9:58 AM DocuSign		Signature _____ Date _____	
Signature _____ Date _____		Signature _____ Date _____	
Signature _____ Date _____		Signature _____ Date _____	
FEDERAL PARTICIPATION - ACTION BY F.H.W.A.			
___ Approved ___ Not Eligible ___ See Letter Dated _____		_____ (Signature) (Date)	
FEDERAL PARTICIPATION - ACTION BY F.A.A.			
___ Approved ___ Not Eligible ___ See Letter Dated _____		_____ (Signature) (Date)	