



Contract Modification

Michigan Department of Transportation

8/21/2022 7:08 PM

FieldManager 5.3c

Contract: _PW-7023, Conner Improvements

Cont. Mod. Number	Revision Number	Cont. Mod. Date	Electronic File Created	Net Change	Awarded Contract Amount
6		8/21/2022	No	\$27,730.48	\$2,682,460.88
Route		Managing Office		District	Entered By
		City of Detroit		0	Heather Ball
Contract Location					
City of Detroit					

Short Description

Balancing Items

Description of Changes

Pay item quantity adjustment resulting from field measure, extra work associated with driveway approach removal, and other miscellaneous balancing of signage and pavement marking items.

Increases / Decreases

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	Item Type	Quantity Change	Unit	Unit Price	Dollar Value
_ Curb, Conc, Detail CD, Modified	8067001	0034	0170	PW-7023	1	Original	646.700	Ft	30.00000	\$19,401.00
_ Curb, Rem, Modified	3047001	0005	0025	PW-7023	1	Original	115.000	Ft	10.00000	\$1,150.00
_ Delineator Post, 36 Inch, White	8027050	0052	0260	PW-7023	1	Original	-5.000	Ea	80.00000	\$-400.00
_ Pavt Mrkg, Polymer Cement, Base Field, Green	7127010	0069	0345	PW-7023	1	Original	-5,414.000	Sft	9.35000	\$-50,620.90
Reason: Final quantity based on final field measure. Balance of original plan quantity not needed.										
Aggregate Base, 4 inch	3020010	0010	0050	PW-7023	1	Original	264.870	Syd	11.00000	\$2,913.57
Band, Sign	8100010	0045	0225	PW-7023	1	Original	-4.000	Ea	50.00000	\$-200.00

Contract: _PW-7023

Cont. Mod.: 6

Page 1 of 5



Contract Modification

Michigan Department of Transportation

8/21/2022 7:08 PM

FieldManager 5.3c

Increases / Decreases

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	Item Type	Quantity Change	Unit	Unit Price	Dollar Value
Granular Material, CI II	2050023	0007	0035	PW-7023	1	Original	61.660	Cyd	30.00000	\$1,849.80
HMA Surface, Rem	5010005	0021	0105	PW-7023	1	Original	88.500	Syd	3.19000	\$282.32
Monument Box	8210001	0092	0460	PW-7023	1	Original	-2.000	Ea	100.00000	\$-200.00
Pavt Mrkg, Longit, Greater 6in Width, Rem	8120211	0081	0405	PW-7023	1	Original	-209.000	Ft	0.69000	\$-144.21
Pavt Mrkg, Poly, 12 in Cross Hatch, White	8110108	0056	0280	PW-7023	1	Original	-1,226.000	Ft	5.95000	\$-7,294.70
Pavt Mrkg, Poly, 12 in Cross Hatch, Yellow	8110109	0057	0285	PW-7023	1	Original	27.000	Ft	5.95000	\$160.65
Pavt Mrkg, Polyurea, 18 inch, Stop Bar	8110113	0060	0300	PW-7023	1	Original	-21.000	Ft	10.00000	\$-210.00
Pavt Mrkg, Polyurea, 4 inch, White	8110091	0053	0265	PW-7023	1	Original	2,855.000	Ft	1.90000	\$5,424.50
Pavt Mrkg, Polyurea, 6 inch, Crosswalk	8110093	0055	0275	PW-7023	1	Original	3,327.000	Ft	2.95000	\$9,814.65
Pavt Mrkg, Polyurea, No Lt Turn	8110408	0074	0370	PW-7023	1	Original	-2.000	Ea	370.00000	\$-740.00



Contract Modification

Michigan Department of Transportation

8/21/2022 7:08 PM

FieldManager 5.3c

Increases / Decreases

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	Item Type	Quantity Change	Unit	Unit Price	Dollar Value
Pavt Mrkg, Polyurea, Thru Arrow Sym	8110418	0067	0335	PW-7023	1	Original	-6.000	Ea	175.00000	\$-1,050.00
Pavt Mrkg, Spray Thermopl, 4 inch, Yellow	8110154	0062	0310	PW-7023	1	Original	1,221.000	Ft	0.39000	\$476.19
Pavt, Rem	2040050	0002	0010	PW-7023	1	Original	500.970	Syd	20.00000	\$10,019.40
Post Hole Through Conc for Steel Post	8100340	0046	0230	PW-7023	1	Original	-18.000	Ea	45.00000	\$-810.00
Post, Steel, 3 lb	8100371	0047	0235	PW-7023	1	Original	-266.000	Ft	8.00000	\$-2,128.00
Recessing Pavt Mrkg, Transv	8110451	0068	0340	PW-7023	1	Original	387.000	Sft	2.85000	\$1,102.95
Sidewalk, Conc, 4 inch , Modified	8030044	0039	0195	PW-7023	1	Original	7,438.360	Sft	5.00000	\$37,191.80
Reason: Additional sidewalk work associated with driveway approach removal.										
Sign, Type III, Rem	8100403	0048	0240	PW-7023	1	Original	-21.000	Ea	10.00000	\$-210.00
Sign, Type IIIB	8100405	0049	0245	PW-7023	1	Original	-57.000	Sft	17.00000	\$-969.00



Contract Modification

Michigan Department of Transportation

8/21/2022 7:08 PM

FieldManager 5.3c

Increases / Decreases

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	Item Type	Quantity Change	Unit	Unit Price	Dollar Value
Slope Restoration, Type A	8160100	0154	0530	PW-7023	1	Extra	77.470	Syd	7.88000	\$610.46

Total Dollar Value: **\$25,420.48**

New Items

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	Item Type	Proposed Quantity	Unit	Unit Price	Dollar Value
Curb and Gutter, Conc, Det F3	8020037	0254	0630	PW-7023	1	Extra	55.000	Ft	21.00000	\$1,155.00

Reason: Additional curb work associated with driveway approach removals. Item created to add appropriate curb type specifically associated with approach Location "K".

Curb and Gutter, Rem	2040020	0249	0625	PW-7023	1	Extra	55.000	Ft	21.00000	\$1,155.00
----------------------	---------	------	------	---------	---	-------	--------	----	----------	------------

Reason: Additional curb work associated with driveway approach removals. Item created to add appropriate curb removal type specifically associated with approach Location "K".

Total Dollar Value: **\$2,310.00**

Project / Category Summary

Project/Catg	Project/Category Description	Federal Number	Project Status	Finance System	Control Section	Dollar Value
PW-7023	Cold milling, HMA resurfacing, & misc constr. on Conner from	0	CNST			
1	Roadway Reconstruction and Rehabilitation					\$27,730.48

Total: **\$27,730.48**

Total Net Change Amount: **\$27,730.48**



Contract Modification

Michigan Department of Transportation

8/21/2022 7:08 PM

FieldManager 5.3c

If authorized, the contractor agrees to do the work outlined above under the direction of the Engineer, and to accept as payment in full the basis of payment as indicated. Prime Contractor, you are authorized and instructed as the contractor to do the work described herein in accordance with the terms of your contract.			
Prime Contractor: Fort Wayne Contracting, Inc./Ajax Paving Industries, Inc., Joint Venture Christopher Honore Digitally signed by Christopher Honore DN: cn=Christopher Honore, o, ou, email=patrick@fortwaycontracting.com, c=US Date: 2022.08.22 11:56:08 -0400 08/22/2022		Recommended by Construction Engineer: Steven Bannasch Steven R. Bannasch Aug 23 2022 11:15 AM DocuSign	
Signature	Christopher R. Honore President - FWC	Date	08/22/2022
Signature		Date	
Prepared by Project Engineer: Alan Ostrowski Alan R. Ostrowski Digitally signed by Alan R. Ostrowski DN: CN=Alan R. Ostrowski, E=alan.ostrowski@aecom.com, O=State of Michigan, C=US Date: 2022.08.23 09:34:32 -0400		Authorized by Project Manager: 	
Signature		Date	
Signature		Date	
Recommended by City Engineer: Richard Doherty Richard Doherty City Engineer Aug 23 2022 11:21 AM DocuSign		 	
Signature		Date	
Signature		Date	
Signature		Date	
Signature		Date	
FEDERAL PARTICIPATION - ACTION BY F.H.W.A.			
___ Approved ___ Not Eligible ___ See Letter Dated ___		___ (Signature)	
		___ (Date)	
FEDERAL PARTICIPATION - ACTION BY F.A.A.			
___ Approved ___ Not Eligible ___ See Letter Dated ___		___ (Signature)	
		___ (Date)	