



Contract Modification

Michigan Department of Transportation

12/20/2022 4:15 PM

FieldManager 5.3c

Contract: _PW-7023, Conner Improvements

Cont. Mod. Number	Revision Number	Cont. Mod. Date	Electronic File Created	Net Change	Awarded Contract Amount
7		12/20/2022	No	\$-35,862.94	\$2,682,460.88
Route		Managing Office		District	Entered By
		City of Detroit		0	Heather Ball
Contract Location					
City of Detroit					

Short Description

Final Balancing and New Item

Description of Changes

Final Balancing all items. Adding one New Item.

Increases / Decreases

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	Item Type	Quantity Change	Unit	Unit Price	Dollar Value
_ Curb, Conc, Detail CD, Modified	8067001	0034	0170	PW-7023	1	Original	40.000	Ft	30.00000	\$1,200.00
_ Curb, Rem, Modified	3047001	0005	0025	PW-7023	1	Original	13.000	Ft	10.00000	\$130.00
_ Dr Structure Cleaning, Modified	6037050	0015	0075	PW-7023	1	Original	-133.000	Ea	125.00000	\$-16,625.00
_ Dr Structure Lead, Cleaning, Modified	7137001	0013	0065	PW-7023	1	Original	-1,360.000	Ft	2.00000	\$-2,720.00
_ Integral Curb and Sidewalk, 2 feet, Modified	7137001	0042	0210	PW-7023	1	Original	-47.000	Ft	20.00000	\$-940.00
_ Integral Curb and Sidewalk, 2 feet, Rem, Modified	7127001	0006	0030	PW-7023	1	Original	-47.000	Ft	20.00000	\$-940.00

Contract: _PW-7023

Cont. Mod.: 7

Page 1 of 6



Contract Modification

Michigan Department of Transportation

12/20/2022 4:15 PM

FieldManager 5.3c

Increases / Decreases

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	Item Type	Quantity Change	Unit	Unit Price	Dollar Value
_ Reconstructing Dr Structure, Case 1, Modified	2027050	0018	0090	PW-7023	1	Original	-4.000	Ea	505.00000	\$-2,020.00
_ Reconstructing Dr Structure, Case 2, Modified	3087050	0019	0095	PW-7023	1	Original	-1.000	Ea	500.00000	\$-500.00
_ Sewer Bulkhead, 12 inch	4027050	0189	0565	PW-7023	1	Extra	-4.000	Ea	500.00000	\$-2,000.00
_ Sidewalk Ramp, ADA, Modified	8507010	0038	0190	PW-7023	1	Original	191.000	Sft	7.00000	\$1,337.00
_ Tree Grate and Frame	4037050	0204	0580	PW-7023	1	Extra	-1.000	Ea	2,572.00000	\$-2,572.00
Aggregate Base, 4 inch	3020010	0010	0050	PW-7023	1	Original	29.710	Syd	11.00000	\$326.81
Conc Pavt, Nonreinf, 10 inch	6020108	0030	0150	PW-7023	1	Original	-138.520	Syd	80.00000	\$-11,081.60
Curb and Gutter, Conc, Det F3	8020037	0254	0630	PW-7023	1	Extra	-0.400	Ft	21.00000	\$-8.40
Curb and Gutter, Rem	2040020	0249	0625	PW-7023	1	Extra	-0.400	Ft	21.00000	\$-8.40
Curb Ramp Opening, Conc	8030030	0041	0205	PW-7023	1	Original	15.000	Ft	30.00000	\$450.00



Contract Modification

Michigan Department of Transportation

12/20/2022 4:15 PM

FieldManager 5.3c

Increases / Decreases

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	Item Type	Quantity Change	Unit	Unit Price	Dollar Value
Detectable Warning Surface Tile, Modified	8030010	0037	0185	PW-7023	1	Original	15.000	Ft	40.00000	\$600.00
Dr Structure, 24 inch dia	4030200	0012	0060	PW-7023	1	Original	-1.000	Ea	2,500.00000	\$-2,500.00
Dr Structure, Rem	2030011	0194	0570	PW-7023	1	Extra	-4.000	Ea	800.00000	\$-3,200.00
Exploratory Investigation, Vertical	2040080	0004	0020	PW-7023	1	Original	-65.000	Ft	30.00000	\$-1,950.00
Joint, Contraction, Crg	6030020	0219	0595	PW-7023	1	Extra	-43.000	Ft	3.68000	\$-158.24
Pavt Repr, Nonreinf Conc, 10 inch , Modified	6030048	0031	0155	PW-7023	1	Original	23.900	Syd	100.00000	\$2,390.00
Pavt Repr, Nonreinf Conc, 6 inch , Modified	6030040	0032	0160	PW-7023	1	Original	-10.000	Syd	70.00000	\$-700.00
Pavt Repr, Nonreinf Conc, 8 inch , Modified	6030044	0033	0165	PW-7023	1	Original	-10.000	Syd	80.00000	\$-800.00
Pavt Repr, Rem , Modified	6030080	0035	0175	PW-7023	1	Original	-31.390	Syd	1.00000	\$-31.39
Pavt, Rem	2040050	0002	0010	PW-7023	1	Original	32.250	Syd	20.00000	\$645.00



Contract Modification

Michigan Department of Transportation

12/20/2022 4:15 PM

FieldManager 5.3c

Increases / Decreases

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	Item Type	Quantity Change	Unit	Unit Price	Dollar Value
Sidewalk, Conc, 4 inch , Modified	8030044	0039	0195	PW-7023	1	Original	356.800	Sft	5.00000	\$1,784.00
Sidewalk, Conc, 6 inch , Modified	8030046	0040	0200	PW-7023	1	Original	-996.160	Sft	5.00000	\$-4,980.80
Sidewalk, Rem	2040055	0003	0015	PW-7023	1	Original	-58.980	Syd	9.00000	\$-530.82
Stump, Rem, 6 inch to 18 inch	2020008	0149	0525	PW-7023	1	Extra	-2.000	Ea	210.00000	\$-420.00
Subgrade Undercutting, Type II	2050041	0008	0040	PW-7023	1	Original	-121.100	Cyd	1.00000	\$-121.10

Total Dollar Value: **\$-45,944.94**

New Items

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	ItemType	Proposed Quantity	Unit	Unit Price	Dollar Value
_ Warren ADA Ramp Mobilization and Traffic Control	1047051	0259	0635	PW-7023	1	Extra	1.000	LS	10,082.00000	\$10,082.00

Reason: This item is being created to account for an additional site mobilization and an additional traffic control setup, maintenance and removal related to concrete pavement, curb, sidewalk, and ADA ramp work in the southeast quadrant of Conner and Warren.

Total Dollar Value: **\$10,082.00**

Project / Category Summary

Project/Catg	Project/Category Description	Federal Number	Project Status	Finance System	Control Section	Dollar Value
PW-7023	Cold milling, HMA resurfacing, & misc constr. on Conner from	0	CNST			
1	Roadway Reconstruction and Rehabilitation					\$-35,862.94



Contract Modification

Michigan Department of Transportation

12/20/2022 4:15 PM

FieldManager 5.3c

Project / Category Summary

Project/Catg	Project/Category Description	Federal Number	Project Status	Finance System	Control Section	Dollar Value
PW-7023	Cold milling, HMA resurfacing, & misc constr. on Conner from	0	CNST			
1	Roadway Reconstruction and Rehabilitation					\$-35,862.94
Total:						<u>\$-35,862.94</u>
Total Net Change Amount:						<u>\$-35,862.94</u>



Contract Modification

Michigan Department of Transportation

12/20/2022 4:15 PM

FieldManager 5.3c

If authorized, the contractor agrees to do the work outlined above under the direction of the Engineer, and to accept as payment in full the basis of payment as indicated. Prime Contractor, you are authorized and instructed as the contractor to do the work described herein in accordance with the terms of your contract.			
Prime Contractor: Fort Wayne Contracting, Inc./Ajax Paving Industries, Inc. Joint Venture Christopher Honore Digitally signed by Christopher Honore DN: cn=Christopher Honore, o, ou, email=christopher@fortwaynecontracting.com, c=US Date: 2022.12.21 11:30:48 -05'00' Signature: Christopher R. Honore President-FWC Date: 12/21/22		Recommended by Construction Engineer: Steven Bannasch Steven R. Bannasch Steven R. Bannasch Dec 22 2022 4:35 PM Signature: _____ Date: _____	
Prepared by Project Engineer: Alan Ostrowski Alan R. Ostrowski Digitally signed by Alan R. Ostrowski DN: CN=Alan R. Ostrowski, E=alan.ostrowski@aecom.com, O=State of Michigan, C=US Date: 2022.12.21 11:37:50-05'00' Signature: _____ Date: _____		Authorized by Project Manager: Signature: _____ Date: _____	
Recommended by City Engineer: Richard Doherty Richard Doherty Richard Doherty City Engineer Jan 3 2023 2:41 PM Signature: _____ Date: _____		Signature: _____ Date: _____	
Signature: _____ Date: _____		Signature: _____ Date: _____	
Signature: _____ Date: _____		Signature: _____ Date: _____	
FEDERAL PARTICIPATION - ACTION BY F.H.W.A.			
___ Approved ___ Not Eligible ___ See Letter Dated _____		_____ (Signature) _____ (Date)	
FEDERAL PARTICIPATION - ACTION BY F.A.A.			
___ Approved ___ Not Eligible ___ See Letter Dated _____		_____ (Signature) _____ (Date)	