

CONTRACT CHANGE ORDER**DPW-CITY ENGINEERING DIVISION**

TO (Contractor's Name and Address) Fort Wayne Contracting, Inc. / Ajax Paving Industries, Inc. a joint venture 320 East Seven Mile Rd Detroit, MI 48203	Contract Title Conner Resurfacing, Bike Path, and Miscellaneous Work from Jefferson Ave to Chandler Park Drive, City of Detroit	Change No. 2		
		CED No. PW-7023	CPA#	6003114
		SPO# 3047174		
		Date Approved by City Council:		
		Date Issued: October 17, 2023		


Type of Contract Change X - Routine Emergency Confirming **Reconciling**

This change order is to close the contract and reconcile any difference between contract bid quantities and actual placed quantities for the project.

All other terms and conditions of the Contract Documents are to remain the same.

Cost of Change:

LUMP SUM DECREASE TO CONTRACT PRICE - \$18,655.73

ADJUSTMENT IN CONTRACT PRICE		CONTRACTOR'S ACCEPTANCE	
		The signatures below reflect acceptance of the terms and conditions of this contract	
Original Contract Price:	\$2,682,460.88	Contractor: Fort Wayne Contracting, Inc.	
		Signature: Christopher R. Honore	Title: President
		Christopher Honore	Date: 10/30/23
Changes-Pending Approval:	\$0.00	Contractor: Ajax Paving Industries, Inc.	
		Signature: 	Title: Estimator
Changes Approved:	\$206,152.07		Date: 10/27/2023
Net Amount this Change:	-\$18,655.73	FOR THE CITY OF DETROIT	
Proposed Contract Price:	\$2,869,957.22	Approved-City Engineer DPW -City Engineering Division	Date
		DocuSigned by: Richard Doherty	10/30/2023
		Approved-Director DPW	Date
Approved-Law Department	Date	Approved-Chief Procurement Officer Office of Contracts & Procurement	Date