



City of Detroit

Contract Modification

12/7/2021 7:31 PM

FieldManager 5.3c

Contract: _PW-7005, City of Detroit - Kercheval Streetscape

Cont. Mod. Number 2	Revision Number	Cont. Mod. Date 12/7/2021	Electronic File Created No	Net Change \$190,745.94	Awarded Contract Amount \$7,523,467.26
Route		Managing Office AECOM Detroit		District 0	Entered By Heather Ball
Contract Location Detroit					

Short Description

Balancing original items over quantity

Description of Changes

Pay item quantity adjustments resulting from plan revisions and field measure.

Increases / Decreases

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	Item Type	Quantity Change	Unit	Unit Price	Dollar Value
Pavt, Rem	2040050	0060	0030	PW-7005	1	Original	312.300	Syd	28.00000	\$8,744.40
Sidewalk, Rem	2040055	0070	0035	PW-7005	1	Original	56.000	Syd	18.00000	\$1,008.00
Curb, Rem Modified	2040021	0090	0045	PW-7005	1	Original	607.500	Ft	16.00000	\$9,720.00
Excavation, Earth Modified	2050016	0110	0055	PW-7005	1	Original	100.000	Cyd	52.00000	\$5,200.00
Aggregate Base, 6 inch	3020016	0160	0080	PW-7005	1	Original	995.770	Syd	14.00000	\$13,940.78
Dr Structure Cover, Adj, Case 1 Modified	4030005	0230	0115	PW-7005	1	Original	5.000	Ea	800.00000	\$4,000.00



City of Detroit

Contract Modification

12/7/2021 7:31 PM

FieldManager 5.3c

Increases / Decreases

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	Item Type	Quantity Change	Unit	Unit Price	Dollar Value
HMA Surface, Rem	5010005	0290	0145	PW-7005	1	Original	312.300	Syd	7.00000	\$2,186.10
Conc Pavt, Misc, Nonreinf, 8 inch	6020054	0380	0190	PW-7005	1	Original	8.890	Syd	82.00000	\$728.98
Concrete Repr, Nonreinf Conc, 10 Inch, Modified	6027011	0400	0200	PW-7005	1	Original	102.890	Syd	117.00000	\$12,038.13
Pavt Repr, Rem	6030080	0410	0205	PW-7005	1	Original	52.450	Syd	40.00000	\$2,098.00
Integral Curb and Sidewalk, 1.5 foot	8027001	0450	0225	PW-7005	1	Original	645.000	Ft	40.00000	\$25,800.00
Reason: Quantity based on field measure. Additional concrete scope added to the contract to maintain ADA compliance.										
Curb Ramp Opening, Conc	8027001	0470	0235	PW-7005	1	Original	144.000	Ft	48.00000	\$6,912.00
Detectable Warning Surface, Modified	8037001	0480	0240	PW-7005	1	Original	23.000	Ft	40.00000	\$920.00
Sidewalk Ramp, Conc, 6 inch Modified	8030036	0490	0245	PW-7005	1	Original	688.060	Sft	11.00000	\$7,568.66
Sidewalk, Conc, 6 Inch Modified	8030046	0510	0255	PW-7005	1	Original	9,199.980	Sft	8.00000	\$73,599.84
Reason: Quantity based on field measure. Additional concrete scope added to the contract to maintain ADA compliance.										
Sign, Type III, Erect, Salv	8100402	0560	0280	PW-7005	1	Original	4.000	Ea	50.00000	\$200.00



City of Detroit

Contract Modification

12/7/2021 7:31 PM

FieldManager 5.3c

Increases / Decreases

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	Item Type	Quantity Change	Unit	Unit Price	Dollar Value
Sign, Type IIIA	8100404	0580	0290	PW-7005	1	Original	67.600	Sft	22.00000	\$1,487.20
Part Mrg, Modified Urethane, 12 inch, Cross Hatching, White	8117001	0680	0340	PW-7005	1	Original	24.000	Ft	5.95000	\$142.80
Part Mrg, Modified Urethane, 4 inch, White	8117001	0690	0345	PW-7005	1	Original	783.000	Ft	0.75000	\$587.25
Part Mrg, Polymer Cement Surfacing, 6 inch, White	8117001	0740	0370	PW-7005	1	Original	12.000	Ft	4.00000	\$48.00
Part Mrg, Polymer Cement Surfacing, Green	8117010	0750	1035	PW-7005	1	Original	542.200	Sft	9.00000	\$4,879.80
Part Mrg, Polymer Cement Surfacing, Red	8117010	0760	1040	PW-7005	1	Original	74.000	Sft	11.00000	\$814.00
Part Mrg, Polymer Cement Surfacing, Speed Table Sym	8117001	0770	0385	PW-7005	1	Original	2.000	Ft	100.00000	\$200.00
Planting Mix, Drainage Agg, Geotextile, Mulch & Perennials	8157010	1060	0530	PW-7005	1	Original	712.500	Sft	12.00000	\$8,550.00
Water Shutoff, Adj, Case 1 Modified	8230421	2030	1015	PW-7005	1	Original	2.000	Ea	500.00000	\$1,000.00

Total Dollar Value: **\$190,745.94**



City of Detroit

Contract Modification

12/7/2021 7:31 PM



FieldManager 5.3c

Project / Category Summary

Project/Catg	Project/Category Description	Federal Number	Project Status	Finance System	Control Section	Dollar Value
PW-7005	City of Detroit - Kercheval Streetscape	0	CNST			
1	City of Detroit					\$190,745.94
Total:						\$190,745.94

Total Net Change Amount: \$190,745.94

If authorized, the contractor agrees to do the work outlined above under the direction of the Engineer, and to accept as payment in full the basis of payment as indicated. Prime Contractor, you are authorized and instructed as the contractor to do the work described herein in accordance with the terms of your contract.

Prime Contractor: Major Cement Co.  Signature _____ Date <u>12/23/2021</u>	Recommended by Construction Engineer: Steven Bannasch  Signature _____ Date _____
Prepared by Project Engineer: Alan Ostrowski Alan R. Ostrowski Dec 28 2021 3:12 PM Signature _____ Date _____	Authorized by Managing Office Manager: Pamela Lemme  Signature _____ Date _____
City Engineer: Richard Doherty  Signature _____ Date _____	_____ Signature _____ Date _____
_____ Signature _____ Date _____	_____ Signature _____ Date _____
_____ Signature _____ Date _____	_____ Signature _____ Date _____