



City of Detroit

Contract Modification

12/7/2022 8:29 AM

FieldManager 5.3c

Contract: _PW-7005, City of Detroit - Kercheval Streetscape

Cont. Mod. Number	Revision Number	Cont. Mod. Date	Electronic File Created	Net Change	Awarded Contract Amount
4		12/7/2022	No	\$89,056.99	\$7,523,467.26
Route		Managing Office AECOM Detroit		District 0	Entered By Heather Ball
Contract Location Detroit					

Short Description

Balancing items and adding one New Item.

Description of Changes

Pay item quantity adjustments based on final field measure and creating a new item for extra work.

Increases / Decreases

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	Item Type	Quantity Change	Unit	Unit Price	Dollar Value
Band, Sign	8100010	0530	0265	PW-7005	1	Original	-24.000	Ea	45.00000	\$-1,080.00
Post Hole Through Conc for Steel Post	8100340	0540	0270	PW-7005	1	Original	-15.000	Ea	75.00000	\$-1,125.00
Post, Steel, 3 lb	8100371	0550	0275	PW-7005	1	Original	-216.000	Ft	10.00000	\$-2,160.00
Sign, Type IIIB	8100405	0590	0295	PW-7005	1	Original	-137.950	Sft	22.00000	\$-3,034.90
Lighted Arrow, Type C, Furn	8120140	0910	0455	PW-7005	1	Original	-2.000	Ea	750.00000	\$-1,500.00
Lighted Arrow, Type C, Oper	8120141	0920	0460	PW-7005	1	Original	-2.000	Ea	0.01000	\$-0.02

Contract: _PW-7005

Cont. Mod.: 4

Page 1 of 4



City of Detroit

Contract Modification

12/7/2022 8:29 AM

FieldManager 5.3c

Increases / Decreases

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	Item Type	Quantity Change	Unit	Unit Price	Dollar Value
Plastic Drum, High Intensity, Furn	8120250	0980	0490	PW-7005	1	Original	-100.000	Ea	30.00000	\$-3,000.00
Plastic Drum, High Intensity, Oper	8120251	0990	0495	PW-7005	1	Original	-100.000	Ea	0.01000	\$-1.00
Sign, Type B, Temp, Prismatic, Furn	8120350	1020	0510	PW-7005	1	Original	-2,353.250	Sft	7.00000	\$-16,472.75
Sign, Type B, Temp, Prismatic, Oper	8120351	1030	0515	PW-7005	1	Original	-2,353.750	Sft	0.01000	\$-23.54
Sign, Type B, Temp, Prismatic, Furn	8120352	1040	0520	PW-7005	1	Original	-80.000	Sft	15.00000	\$-1,200.00
Sign, Type B, Temp, Prismatic, Oper	8120353	1050	0525	PW-7005	1	Original	-80.000	Sft	0.01000	\$-0.80
_ Street Tree, 3" Cal	8157050	1110	0555	PW-7005	1	Original	-1.000	Ea	700.00000	\$-700.00
Seeding, Mixture THM Modified	8160039	1170	0585	PW-7005	1	Original	-100.000	Lb	12.00000	\$-1,200.00
Sodding	8160055	1180	0590	PW-7005	1	Original	-100.000	Syd	14.00000	\$-1,400.00
Topsoil Surface, Furn, LM Modified	8160071	1190	0595	PW-7005	1	Original	-2.000	Cyd	100.00000	\$-200.00



City of Detroit

Contract Modification

12/7/2022 8:29 AM

FieldManager 5.3c

Increases / Decreases

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	Item Type	Quantity Change	Unit	Unit Price	Dollar Value
Light Std Arm, Install Salv	8190276	1280	0640	PW-7005	1	Original	-1.000	Ea	125.00000	\$-125.00
Light Std Shaft, Install Salv	8190301	1310	0655	PW-7005	1	Original	-1.000	Ea	750.00000	\$-750.00
Luminaire, Install Salv	8190350	1330	0665	PW-7005	1	Original	-1.000	Ea	125.00000	\$-125.00
_ Cellular Data Service for 3 Years	8207050	1910	0955	PW-7005	1	Original	1.000	Ea	1,655.00000	\$1,655.00

Total Dollar Value: \$-32,443.01

New Items

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	Item Type	Proposed Quantity	Unit	Unit Price	Dollar Value
_ Traffic Control Price Adjustment	8127051	2180	1160	PW-7005	1	Extra	1.000	LS	121,500.00000	\$121,500.00

Reason: Temporary traffic control adjustment for use of devices during an authorized extension of time calculated in accordance with MDOT 2012 Standard Specifications for Construction Section 812.04.U.

Total Dollar Value: \$121,500.00

Project / Category Summary

Project/Catg	Project/Category Description	Federal Number	Project Status	Finance System	Control Section	Dollar Value
PW-7005	City of Detroit - Kercheval Streetscape	0	CNST			
1	City of Detroit					\$89,056.99
Total:						\$89,056.99
Total Net Change Amount:						\$89,056.99



City of Detroit

Contract Modification

12/7/2022 8:29 AM

FieldManager 5.3c

If authorized, the contractor agrees to do the work outlined above under the direction of the Engineer, and to accept as payment in full the basis of payment as indicated. Prime Contractor, you are authorized and instructed as the contractor to do the work described herein in accordance with the terms of your contract.

Prime Contractor: Major Cement Co. Joe Scappaticci Digitally signed by Joe Scappaticci DN: C=US, E=joe@majorcontracting.com, O="Major Contracting Group, Inc.", OU=Major, CN=Joe Scappaticci Date: 2022.12.07 13:20:36-05'00' Signature _____ Date _____	Recommended by Construction Engineer: Steven Bannasch Steven R. Bannasch Steven R. Bannasch Dec 7 2022 5:53 PM Signature _____ Date _____
Prepared by Project Engineer: Alan Ostrowski Alan R. Ostrowski Digitally signed by Alan R. Ostrowski DN: CN=Alan R. Ostrowski, E=alan.ostrowski@eecom.com, O=State of Michigan, C=US Date: 2022.12.07 14:40:41 -05'00' Signature _____ Date _____	Authorized by Managing Office Manager: Pamela Lemme Pamela A. Lemme Pamela A. Lemme Dec 7 2022 5:36 PM Signature _____ Date _____
City Engineer: Richard Doherty Richard Doherty Richard Doherty City Engineer Dec 8 2022 11:09 AM Signature _____ Date _____	Signature _____ Date _____
Signature _____ Date _____	Signature _____ Date _____
Signature _____ Date _____	Signature _____ Date _____