



City of Detroit

Contract Modification

12/21/2023 9:14 AM

FieldManager 5.3c

Contract: _PW-7005, City of Detroit - Kercheval Streetscape

Cont. Mod. Number 5	Revision Number	Cont. Mod. Date 12/21/2023	Electronic File Created No	Net Change \$-41,924.50	Awarded Contract Amount \$7,523,467.26
Route		Managing Office AECOM Detroit		District 0	Entered By Heather Ball
Contract Location Detroit					

Short Description

Final Balancing

Description of Changes

Increases / Decreases

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	Item Type	Quantity Change	Unit	Unit Price	Dollar Value
Sewer, Rem, Less than 24 inch	2030015	0040	0020	PW-7005	1	Original	-92.000	Ft	30.00000	\$-2,760.00
Dr Structure, Tap, 12 inch	4030312	0180	0090	PW-7005	1	Original	-1.000	Ea	1,000.00000	\$-1,000.00
_ Dr Structure Lead, Cleaning, Modified	4037001	0190	0095	PW-7005	1	Original	-3,215.000	Ft	4.30000	\$-13,824.50
_ Reconstruct Dr Structure, Case 1, Modified	4037050	0260	0130	PW-7005	1	Original	-1.000	Ea	1,200.00000	\$-1,200.00
Underdrain, Pipe, Open-Graded, 4 inch	4040041	0270	0135	PW-7005	1	Original	-340.000	Ft	21.00000	\$-7,140.00
_ Bike Racks	8157050	1070	0535	PW-7005	1	Original	-8.000	Ea	1,200.00000	\$-9,600.00

Contract: _PW-7005

Cont. Mod.: 5

Page 1 of 3



Contract Modification

12/21/2023 9:14 AM
FieldManager 5.3c

Increases / Decreases

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	Item Type	Quantity Change	Unit	Unit Price	Dollar Value
_ Trash Receptacle	8157050	1120	0560	PW-7005	1	Original	-2.000	Ea	2,700.00000	\$-5,400.00
_ Tree Pit	8157050	1140	0570	PW-7005	1	Original	-1.000	Ea	1,000.00000	\$-1,000.00

Total Dollar Value: \$-41,924.50

Project / Category Summary

Project/Catg	Project/Category Description	Federal Number	Project Status	Finance System	Control Section	Dollar Value
PW-7005	City of Detroit - Kercheval Streetscape	0	CNST			
1	City of Detroit					\$-41,924.50

Total: \$-41,924.50

Total Net Change Amount: \$-41,924.50



City of Detroit

Contract Modification

12/21/2023 9:14 AM

FieldManager 5.3c

If authorized, the contractor agrees to do the work outlined above under the direction of the Engineer, and to accept as payment in full the basis of payment as indicated. Prime Contractor, you are authorized and instructed as the contractor to do the work described herein in accordance with the terms of your contract.

Prime Contractor: Major Cement Co. Joe Scappaticci Digitally signed by Joe Scappaticci DN: C=US, E=joe@majorcontracting.com, O=Major Contracting Group, Inc., OU=Major, CN=Joe Scappaticci Date: 2023.12.21 15:16:18-0500 Signature _____ Date _____	Recommended by Construction Engineer: Steven Bannasch DocuSigned by: 12/27/2023 75C6C8C4155E4BD... Signature _____ Date _____
Prepared by Project Engineer: Alan Ostrowski DocuSigned by: 12/22/2023 75C97BCF3CD3400... Signature _____ Date _____	Authorized by Managing Office Manager: Pamela Lemme DocuSigned by: 12/26/2023 8E4A7CD4E2994C7... Signature _____ Date _____
City Engineer: Richard Doherty DocuSigned by: 12/27/2023 85A875B0A41542A... Signature _____ Date _____	Signature _____ Date _____
Signature _____ Date _____	Signature _____ Date _____
Signature _____ Date _____	Signature _____ Date _____