

CONTRACT CHANGE ORDER

DPW-CITY ENGINEERING DIVISION

TO (Contractor's Name and Address) Joint Venture with GAYANGA COMPANY & MAJOR CEMENT COMPANY, JV 15347 Dale Detroit, MI 48223	Contract Title Grand Parklet Streetscape	Change No. 001	SPO # 3045390	
		CED No. PW-7017	CPA#	
		Date Approved by City Council:		
		Date Issued:		


Type of Contract Change **X - Routine** Emergency Confirming Reconciling

Reason for Change – This routine change order is to increase the contract amount to include the addition of extra work to the contract.

All other terms and conditions of the Contract Documents are to remain the same.

Cost of Change:

LUMP SUM INCREASE TO CONTRACT PRICE + \$ 9,672.13

ADJUSTMENT IN CONTRACT PRICE		CONTRACTOR'S ACCEPTANCE The signatures below reflect acceptance of the terms and conditions of this contract	
Original Contract Price:	\$878,774.30	Contractor: Gayanga Co. & Major Cement Co., JV	
Changes-Pending Approval:		Signature: Joe Scappaticci 	Date
Changes Approved:	\$0	Title: V.P.	
Net Amount this Change: +\$888,446.43		Signature: 	
		Title: Gayanga Co - CEO	
		FOR THE CITY OF DETROIT	
Proposed Contract Price:	\$888,446.43	Approved-City Engineer DPW -City Engineering Division	Date
		Approved-Director DPW	Date
Approved-Law Department	Date	Approved-Chief Procurement Officer Office of Contracts & Procurement	Date

CONTRACT CHANGE ORDER

REASON FOR CHANGE

This change order requests additional funds address an update to the electrical service requirements to match DTE standards, include skate guards to protect new construction from vandalism, address unsuitable soils in the existing grade, and to balance plan quantities with as constructed quantities. Other items in the contract were reduced or omitted from the contract based on as-built quantities. Costs for extra work were established by negotiated unit price and were found to be reasonable based on analysis of the labor, materials, and equipment required to perform the work.