



City of Detroit

Contract Modification

11/10/2022 7:01 AM

FieldManager 5.3c

Contract: .PW-7017, Hardscape park with raised concrete planters

Cont. Mod. Number	Revision Number	Cont. Mod. Date	Electronic File Created	Net Change	Awarded Contract Amount
3		11/10/2022	No	\$-37,714.33	\$878,774.30
Route		Managing Office			District
		WSP, 500 Griswold St, Suite 2600, Deti			07044
Entered By					
Mike Teachout					
Contract Location					
City of Detroit					

Short Description

Final Balancing mod and addition of inspector overtime hours worked.

Description of Changes

Increases / Decreases

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	Item Type	Quantity Change	Unit	Unit Price	Dollar Value
_ 36 x 24; Sandwich Board (Cor. Plastic) ; Double-Sided Full Color	8107050	0185	0185	PW-7017	0001	Original	-12.000	Ea	530.00000	\$-6,360.00
_ 4ft x 6ft; Premium Banner; Single-Sided Full Color	8107050	0190	0190	PW-7017	0001	Original	-12.000	Ea	530.00000	\$-6,360.00
_ 8ft x 2ft; Feather Flag; Single-Sided Full Color	8107050	0195	0195	PW-7017	0001	Original	-12.000	Ea	212.00000	\$-2,544.00
_ Aggregate Base, Drainage Course	3027021	0060	0060	PW-7017	0001	Original	-95.710	Cyd	100.00000	\$-9,571.00
_ Calamagrostis x acutiflora 'Karl Foerster', #2 cont	8157050	0355	0355	PW-7017	0001	Original	-2.000	Ea	26.00000	\$-52.00
_ Conditioning Existing Pavement, Modified	5017031	0110	0110	PW-7017	0001	Original	-20.000	Ton	225.00000	\$-4,500.00



City of Detroit

Contract Modification

11/10/2022 7:01 AM

FieldManager 5.3c

Increases / Decreases

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	Item Type	Quantity Change	Unit	Unit Price	Dollar Value
_ Curb and Gutter, Conc, DET C1, Modified	8027001	0130	0130	PW-7017	0001	Original	-1.500 Ft		46.00000	\$-69.00
_ Curb Wall	8157001	0295	0295	PW-7017	0001	Original	36.600 Ft		56.00000	\$2,049.60
_ Dr Structure Lead, Cleaning, Modified	4037001	0065	0065	PW-7017	0001	Original	-312.000 Ft		7.00000	\$-2,184.00
_ Feather Flag Indoor Cross-Base Stand 8ft (Full Kit)	8107050	0200	0200	PW-7017	0001	Original	-12.000 Ea		53.00000	\$-636.00
_ Geotextile, Fabric	8507010	0535	0535	PW-7017	0001	Extra	333.000 Sft		0.75000	\$249.75
_ Geotextile, Separator	8157010	0310	0310	PW-7017	0001	Original	-17.000 Sft		0.30000	\$-5.10
_ Geranium 'Rozanne', #2 cont	8157050	0375	0375	PW-7017	0001	Original	-2.000 Ea		30.00000	\$-60.00
_ Porous Resin Bonded Aggregate	8157011	0330	0330	PW-7017	0001	Original	3.000 Syd		830.00000	\$2,490.00
_ Seat Wall	8157001	0300	0300	PW-7017	0001	Original	-12.400 Ft		500.00000	\$-6,200.00
_ Sidewalk Ramp, Conc, 6 inch, Modified	8037010	0145	0145	PW-7017	0001	Original	-9.000 Sft		17.00000	\$-153.00



City of Detroit

Contract Modification

11/10/2022 7:01 AM

FieldManager 5.3c

Increases / Decreases

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	Item Type	Quantity Change	Unit	Unit Price	Dollar Value
_ Sidewalk, Conc, 8 inch, Modified	8037010	0155	0155	PW-7017	0001	Original	-8.330	Sft	12.00000	\$-99.96
_ Undercut and Fill	8267021	0540	0540	PW-7017	0001	Extra	13.990	Cyd	60.00000	\$839.40
Driveway, Nonreinf Conc, 8 inch	8010007	0120	0120	PW-7017	0001	Original	-4.730	Syd	84.00000	\$-397.32
Ero Con, Inlet Protection, Sediment Trap	2080024	0045	0045	PW-7017	0001	Original	-1.000	Ea	140.00000	\$-140.00
Erosion Control, Silt Fence	2080036	0050	0050	PW-7017	0001	Original	-2.000	Ft	6.00000	\$-12.00
Hand Patching	5010025	0090	0090	PW-7017	0001	Original	-0.510	Ton	600.00000	\$-306.00
HMA Surface, Rem	5010005	0085	0085	PW-7017	0001	Original	49.000	Syd	12.00000	\$588.00
HMA, 4E3	5010051	0095	0095	PW-7017	0001	Original	1.130	Ton	260.00000	\$293.80
Pavt, Rem	2040050	0010	0010	PW-7017	0001	Original	4.000	Syd	23.00000	\$92.00
Sidewalk, Rem	2040055	0015	0015	PW-7017	0001	Original	13.750	Syd	21.00000	\$288.75



City of Detroit

Contract Modification

11/10/2022 7:01 AM

FieldManager 5.3c

Increases / Decreases

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	Item Type	Quantity Change	Unit	Unit Price	Dollar Value
Sign, Type III, Erect, Salv	8100402	0165	0165	PW-7017	0001	Original	-1.000	Ea	100.00000	\$-100.00

Total Dollar Value: \$-32,858.08

New Items

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	Item Type	Proposed Quantity	Unit	Unit Price	Dollar Value
_ Inspector Overtime Hours November 2020	8507040	0605	0605	PW-7017	0001	Extra	9.000	Hr	-52.50000	\$-472.50

Reason: This item is for posting of November 2020 inspector overtime hours.

_ Inspector Overtime Hours December 2020	8507040	0610	0610	PW-7017	0001	Extra	32.500	Hr	-52.50000	\$-1,706.25
--	---------	------	------	---------	------	-------	--------	----	-----------	-------------

Reason: This item is for posting of December 2020 inspector overtime hours.

_ Inspector Overtime Hours January 2021	8507040	0615	0615	PW-7017	0001	Extra	5.000	Hr	-52.50000	\$-262.50
---	---------	------	------	---------	------	-------	-------	----	-----------	-----------

Reason: This item is for posting of January 2021 inspector overtime hours.

_ Inspector Overtime Hours June 2022	8507040	0620	0620	PW-7017	0001	Extra	4.000	Hr	-52.50000	\$-210.00
--------------------------------------	---------	------	------	---------	------	-------	-------	----	-----------	-----------

Reason: This item is for posting of June 2022 inspector overtime hours.

_ Inspector Overtime Hours October 2020	8507040	0595	0595	PW-7017	0001	Extra	42.000	Hr	-52.50000	\$-2,205.00
---	---------	------	------	---------	------	-------	--------	----	-----------	-------------

Reason: This item is for posting of October 2020 inspector overtime hours.

Total Dollar Value: \$-4,856.25



City of Detroit

Contract Modification

11/10/2022 7:01 AM

FieldManager 5.3c

Project / Category Summary

Project/Catg	Project/Category Description	Federal Number	Project Status	Finance System	Control Section	Dollar Value
PW-7017	Hardscape park with raised concrete planters		XMPT	STUL		
0001	Streetscape					\$-37,714.33
Total:						\$-37,714.33
Total Net Change Amount:						\$-37,714.33

If authorized, the contractor agrees to do the work outlined above under the direction of the Engineer, and to accept as payment in full the basis of payment as indicated. Prime Contractor, you are authorized and instructed as the contractor to do the work described herein in accordance with the terms of your contract.

Major Cement Co.  Joe Scappaticci Digitally signed by Joe Scappaticci DN: C=US, E=joe@majorcontracting.com, O=Major Contracting Group, Inc., OU=Major, CN=Joe Scappaticci Date: 2022.11.11 09:30:18-05'00'	- Construction Engineer
Signature	Date
Jim Petronski / Ian Duncan - WSP - Project Engineer  Duncan, Ian (Duncan) Digitally signed by Duncan, Ian (Duncan) DN: E=ian.duncan@wsp.com, CN=Duncan, Ian (Duncan), OU=Active, OU=Users, OU=US, OU=WSPObjects, DC=corp, DC=pbwan, DC=net Date: 2022.11.15 11:04:53-05'00'	Steve Bannnash - Engineering Service Coordinator Steven R. Bannasch  Nov 15 2022 4:00 PM 
Signature	Date
	Richard Doherty - City Engineer  Richard Doherty City Engineer Nov 15 2022 4:07 PM 
Signature	Date