

# PROGRESS SCHEDULE

Information required by MDOT in order to establish a construction schedule.  
Distribution: Original - Finance/Contracts, copy - Region, copy - Project files

FILE 102

|                      |                       |                                             |                                 |
|----------------------|-----------------------|---------------------------------------------|---------------------------------|
| CONTROL SECTION      | JOB NUMBER<br>PW 7018 | <input checked="" type="checkbox"/> INITIAL | <input type="checkbox"/> UPDATE |
| PROPOSAL ITEM NUMBER | LETTING DATE          |                                             |                                 |

OUTLINE OF PROPOSED ORDER OF WORK FOR CONTROLLING WORK ITEMS - when approved, this outline will become part of the contract.

| CONTROLLING WORK ITEM                                                                                                                                                                                                                                                      | DURATION OF CONTROLLING OPERATION |                             |
|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------|-----------------------------|
|                                                                                                                                                                                                                                                                            | START<br>(Date/Work Day)          | COMPLETE<br>(Date/Work Day) |
| <input checked="" type="checkbox"/> CALENDAR DAY <input type="checkbox"/> WORK DAY <input type="checkbox"/> CALENDAR DATE<br><b>ATTACHMENT</b><br><input type="checkbox"/> CRITICAL PATH<br><input type="checkbox"/> BAR CHART<br><input type="checkbox"/> LINEAR SCHEDULE |                                   |                             |
| Milling                                                                                                                                                                                                                                                                    | 0                                 | 25                          |
| Leveling                                                                                                                                                                                                                                                                   | 26                                | 55                          |
| Road Repairs/Curb/Structure Adjustments                                                                                                                                                                                                                                    | 56                                | 80                          |
| Wearing                                                                                                                                                                                                                                                                    | 81                                | 105                         |
| ADA ramps/ concrete                                                                                                                                                                                                                                                        | 106                               | 130                         |
| Restoration                                                                                                                                                                                                                                                                | 131                               | 135                         |
| Final Pavement marking/ cleaning structures                                                                                                                                                                                                                                | 136                               | 150                         |
|                                                                                                                                                                                                                                                                            |                                   |                             |
|                                                                                                                                                                                                                                                                            |                                   |                             |
|                                                                                                                                                                                                                                                                            |                                   |                             |
|                                                                                                                                                                                                                                                                            |                                   |                             |
|                                                                                                                                                                                                                                                                            |                                   |                             |
|                                                                                                                                                                                                                                                                            |                                   |                             |
|                                                                                                                                                                                                                                                                            |                                   |                             |
|                                                                                                                                                                                                                                                                            |                                   |                             |

## REMARKS

Many streets will be have overlapping schedules . Utility delays not included in above days. Start date will be agreed on with CoD.

|                                                                                                         |                                                           |                                                                                                                       |      |
|---------------------------------------------------------------------------------------------------------|-----------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------|------|
| CONTRACT COMPLETION<br>WORKDAYS 150                                                                     |                                                           | Conformance with progress clause and proposal (Maintain traffic requirements) <input checked="" type="checkbox"/> Yes |      |
| OPEN TO TRAFFIC DATE(S)<br>WORKDAYS                                                                     |                                                           | Overlapping dates? <input type="checkbox"/> No <input checked="" type="checkbox"/> Yes, If yes, attach justification. |      |
| A + B bid? <input checked="" type="checkbox"/> No <input type="checkbox"/> Yes , If yes, enter date(s): |                                                           | If A + B bid or rental (lane/bridge/ramp), is schedule in accordance with contract? <input type="checkbox"/> Yes      |      |
| Lane/Bridge/Ramp rental <input checked="" type="checkbox"/> No <input type="checkbox"/> Yes             |                                                           | Incentive/ Disincentive? <input checked="" type="checkbox"/> No <input type="checkbox"/> Yes                          |      |
| CONTRACTOR NAME (PRINT)<br>Michael S. Podsiadlax/K.W. J.V.                                              |                                                           | If yes, enter maximum total incentive amount: \$                                                                      |      |
| CONTRACTOR SIGNATURE<br>Michael S. Podsiadlax                                                           |                                                           | LOCAL AGENCY                                                                                                          | DATE |
| DATE<br>6-25-20                                                                                         | MDOT APPROVAL - CONSTRUCTION/PROJECT ENGINEER (Signature) | DATE                                                                                                                  |      |