



City of Detroit

Contract Modification

7/21/2020 12:58 PM

FieldManager 5.3c

Contract: _PW-7018, City of Detroit Resurfacing 2020

Cont. Mod. Number	Revision Number	Cont. Mod. Date	Electronic File Created	Net Change	Awarded Contract Amount
1		7/21/2020	No	\$0.00	\$9,988,460.91
Route		Managing Office WSP, 500 Griswold St, Suite 2600, Detroit		District 0	Entered By Carly A Taylor
Contract Location City of Detroit					

Short Description

Quantity and price adjustments due to errors on bid tabs

Description of Changes

Most Drainage Structure pay items and HMA Shoulder and Approach needed to have their quantities and unit prices adjusted due to a data entry error on the bid tabs.

Increases / Decreases

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	Item Type	Quantity Change	Unit	Unit Price	Dollar Value
_ Dr Structure Cleaning, Modified	_4037050	0170	2640	PW-7018	0000	ORIGINAL	-196.000	Ea	400.00000	\$-78,400.00
Reason: x										
_ Dr Structure Cover, Adj, Case 1, Modif	_4037051	0180	2645	PW-7018	0000	ORIGINAL	-75.000	Ea	400.00000	\$-30,000.00
Reason: x										
_ Dr Structure Cover, Adj, Case 2, Modif	_4037052	0190	2650	PW-7018	0000	ORIGINAL	-61.000	Ea	80.33000	\$-4,900.13
Reason: x										
_ Dr Structure Cover, Type CB, Modified	_4037053	0110	2655	PW-7018	0000	ORIGINAL	-832.000	Ea	100.00000	\$-83,200.00
Reason: x										
_ Dr Structure Cover, Type PLD HH, Modif	_4037054	0120	2660	PW-7018	0000	ORIGINAL	-722.000	Ea	400.00000	\$-288,800.00
Reason: x										
_ Dr Structure Cover, Type PLD MH, Modif	_4037055	0130	2665	PW-7018	0000	ORIGINAL	-8.000	Ea	400.00000	\$-3,200.00
Reason: x										

Contract: _PW-7018**Cont. Mod.: 1**

Page 1 of 4



City of Detroit

Contract Modification

7/21/2020 12:58 PM

FieldManager 5.3c

Increases / Decreases

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	Item Type	Quantity Change	Unit	Unit Price	Dollar Value
_ Dr Structure Cover, Type Sewer MH, Mod	_4037056	0140	2670	PW-7018	0000	ORIGINAL	-353.000	Ea	300.00000	\$-105,900.00
Reason: x										
_ Dr Structure Cover, Type Water MH Modi	_4037057	0150	2675	PW-7018	0000	ORIGINAL	-96.000	Ea	388.83000	\$-37,327.68
Reason: x										
_ Dr Structure Cover, Type Water Valve B	_4037058	0160	2680	PW-7018	0000	ORIGINAL	-89.000	Ea	609.50000	\$-54,245.50
Reason: x										
_ HMA Approach, Modified	_5017031	0300	1325	PW-7018	0000	ORIGINAL	-251.000	Ton	360.00000	\$-90,360.00
Reason: x										
_ HMA Shoulder, Modified	_5017032	0310	0430	PW-7018	0000	ORIGINAL	-2,511.000	Ton	160.00000	\$-401,760.00
Reason: x										

Total Dollar Value: \$-1,178,093.31**New Items**

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	Item Type	Proposed Quantity	Unit	Unit Price	Dollar Value
_ Dr Structure Cleaning, Modified, Adj	4037050	0925	2910	PW-7018	0000	ADJUSTMENT	832.000	Ea	100.00000	\$83,200.00
Reason: Correction of item quantity and cost.										
_ Dr Structure Cover, Adj, Case 1, Modified, Adj	4037050	0930	2915	PW-7018	0000	ADJUSTMENT	722.000	Ea	400.00000	\$288,800.00
Reason: Correction of item quantity and cost.										



City of Detroit

Contract Modification

7/21/2020 12:58 PM

FieldManager 5.3c

New Items

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	ItemType	Proposed Quantity	Unit	Unit Price	Dollar Value
_ Dr Structure Cover, Adj, Case 2, Modified, Adj	4037050	0935	2920	PW-7018	0000	ADJUSTMEI	8.000	Ea	400.00000	\$3,200.00
Reason: Correction of item quantity and cost.										
_ Dr Structure Cover, Type CB, Modified, A dj	4037050	0940	2925	PW-7018	0000	ADJUSTMEI	353.000	Ea	300.00000	\$105,900.00
Reason: Correction of item quantity and cost.										
_ Dr Structure Cover, Type PLD HH, Modified, Adj	4037050	0945	2930	PW-7018	0000	ADJUSTMEI	96.000	Ea	388.83000	\$37,327.68
Reason: Correction of item quantity and cost.										
_ Dr Structure Cover, Type PLD MH, Modified, Adj	4037050	0950	2935	PW-7018	0000	ADJUSTMEI	89.000	Ea	609.50000	\$54,245.50
Reason: Correction of item quantity and cost.										
_ Dr Structure Cover, Type Sewer MH, Modified, Adj	4037050	0960	2945	PW-7018	0000	ADJUSTMEI	196.000	Ea	400.00000	\$78,400.00
Reason: Correction of item quantity and cost.										
_ Dr Structure Cover, Type Water MH, Modified, Adj	4037050	0965	2950	PW-7018	0000	ADJUSTMEI	75.000	Ea	400.00000	\$30,000.00
Reason: Correction of item quantity and cost.										
_ Dr Structure Cover, Type Water Valve Box, Modified, Adj	4037050	0970	2955	PW-7018	0000	ADJUSTMEI	61.000	Ea	80.33000	\$4,900.13
Reason: Correction of item quantity and cost.										
_ HMA Approach, Modified, Adj	5017031	0975	2960	PW-7018	0000	ADJUSTMEI	2,511.000	Ton	160.00000	\$401,760.00
Reason: Correction of item quantity and cost.										



City of Detroit

Contract Modification

7/21/2020 12:58 PM

FieldManager 5.3c

New Items

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	ItemType	Proposed Quantity	Unit	Unit Price	Dollar Value
HMA Shoulder, Modified, Adj	5017031	0980	2965	PW-7018	0000	ADJUSTMEI	251.000	Ton	360.00000	\$90,360.00


Reason: Correction of item quantity and cost.

Total Dollar Value: **\$1,178,093.31****Project / Category Summary**

Project/Catg	Project/Category Description	Federal Number	Project Status	Finance System	Control Section	Dollar Value
PW-7018	City of Detroit Resurfacing 2020	0	CNST			
0000	Overall Site					\$-0.00
Total:						\$-0.00

Total Net Change Amount: **\$0.00**

If authorized, the contractor agrees to do the work outlined above under the direction of the Engineer, and to accept as payment in full the basis of payment as indicated. Prime Contractor, you are authorized and instructed as the contractor to do the work described herein in accordance with the terms of your contract.

Fort Wayne Contracting / Ajax Paving Industries, a joint venture  Signature: Christopher R. Honore-FWC President Date: 11/16/2020	Steve Bannasch - City of Detroit - Construction Engineer Steven R. Bannasch Nov 23 2020 4:06 PM  Signature: _____ Date: _____
Jim Petronski / Ian Duncan - WSP - Project Engineer Ian Michael Duncan Resident Engineer Nov 23 2020 12:24 PM Signature: _____ Date: _____	Richard Doherty - City of Detroit - City Engineer City Engineer Nov 24 2020 11:55 AM Richard Doherty  Signature: _____ Date: _____