



City of Detroit

Contract Modification*1/26/21
Email
Lan*

1/13/2021 4:32 PM

FieldManager 5.3c

Contract: _PW-7018, City of Detroit Resurfacing 2020

Cont. Mod. Number	Revision Number	Cont. Mod. Date	Electronic File Created	Net Change	Awarded Contract Amount
6		1/13/2021	No	\$-4,856.25	\$9,988,460.91
Route		Managing Office WSP, 500 Griswold St, Suite 2600, Detroit		District 0	Entered By Carly A Taylor
Contract Location City of Detroit					

Short Description

Addition of Inspection Overtime Hours for September - December 2020.

Description of Changes

This contract modification is to pay for overtime hours worked by WSP inspectors during the months of September - December 2020.

New Items

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg. ItemType	Proposed Quantity	Unit	Unit Price	Dollar Value
_ Inspector Overtime Hours December 2020	8507040	1025	3010	PW-7018	0000 SUPPLEMEI	2.500	Hr	-52.50000	\$-131.25
Reason: This item is for posting of December 2020 inspector overtime hours.									
_ Inspector Overtime Hours November 2020	8507040	1020	3005	PW-7018	0000 SUPPLEMEI	23.500	Hr	-52.50000	\$-1,233.75
Reason: This item is for posting of November 2020 inspector overtime hours.									
_ Inspector Overtime Hours October 2020	8507040	1015	3000	PW-7018	0000 SUPPLEMEI	34.000	Hr	-52.50000	\$-1,785.00
Reason: This item is for posting of October 2020 inspector overtime hours.									
_ Inspector Overtime Hours September 2020	8507040	1010	2995	PW-7018	0000 SUPPLEMEI	32.500	Hr	-52.50000	\$-1,706.25
Reason: This item is for posting of September 2020 inspector overtime hours.									

Total Dollar Value: \$-4,856.25**Contract: _PW-7018****Cont. Mod.: 6**

Page 1 of 2



City of Detroit

Contract Modification


1/13/2021 4:32 PM

FieldManager 5.3c

Project / Category Summary

Project/Catg	Project/Category Description	Federal Number	Project Status	Finance System	Control Section	Dollar Value
PW-7018	City of Detroit Resurfacing 2020	0	CNST			
0000	Overall Site					\$-4,856.25
Total:						\$-4,856.25
Total Net Change Amount:						\$-4,856.25

If authorized, the contractor agrees to do the work outlined above under the direction of the Engineer, and to accept as payment in full the basis of payment as indicated. Prime Contractor, you are authorized and instructed as the contractor to do the work described herein in accordance with the terms of your contract.

Fort Wayne Contracting / Ajax Paving Industries, a joint venture  Signature: Christopher R. Honore President-FWC	Date: 01/26/2021	Steve Bannasch - City of Detroit - Construction Engineer  Signature: Steven R. Bannasch Aug 19 2021 12:41 PM	Date:
Jim Petronski / Ian Duncan - WSP Ian M. Duncan Aug 18 2021 2:03 PM	Date:	Richard Doherty - City of Detroit - City Engineer	Date: