



City of Detroit

Contract Modification

6/8/2022 2:53 PM

FieldManager 5.3c

Contract: _PW-7018, City of Detroit Resurfacing 2020

Cont. Mod. Number	Revision Number	Cont. Mod. Date	Electronic File Created	Net Change	Awarded Contract Amount
9		6/8/2022	No	\$-142,232.05	\$9,988,460.91
Route		Managing Office			District
		WSP, 500 Griswold St, Suite 2600, Deti			0
Entered By					
Mike Teachout					
Contract Location					
City of Detroit					

Short Description

Authorization is being request to balance items to FFM and add new items.

Description of Changes

Increases / Decreases

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	Item Type	Quantity Change	Unit	Unit Price	Dollar Value
_ Dr Structure Cleaning, Modified (Speed table)	4037050	1205	3190	PW-7018	0000	Adjustment	12.000	Ea	525.00000	\$6,300.00
_ Cold Milling HMA Surface, Mod (Speed Table)	5017011	1110	3095	PW-7018	0000	Adjustment	-276.000	Syd	15.75000	\$-4,347.00
_ Cold Milling HMA Surface, Modified	_5017011	0280	2710	PW-7018	0000	Original	10,000.000	Syd	3.61000	\$36,100.00
Reason: Final Field Measured										
_ Conditioning Existing Pavement, Modified (Speed Table)	5017011	1115	3100	PW-7018	0000	Adjustment	-1.680	Syd	787.50000	\$-1,323.00
_ Curb, Conc, Detail CD, Modified	_6037001	0360	2720	PW-7018	0000	Original	-361.900	Ft	14.00000	\$-5,066.60
_ Curb, Conc, Detail CD, Modified (Speed Table)	6037001	1145	3130	PW-7018	0000	Adjustment	-219.200	Ft	26.25000	\$-5,754.00

Contract: _PW-7018**Cont. Mod.: 9**

Page 1 of 13



City of Detroit

Contract Modification

6/8/2022 2:53 PM

FieldManager 5.3c

Increases / Decreases

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	Item Type	Quantity Change	Unit	Unit Price	Dollar Value
_ Curb, Rem, Modified	_2047002	0040	2630	PW-7018	0000	Original	-1,015.570	Ft	14.00000	\$-14,217.98
_ Curb, Rem, Modified (Speed Table)	2047001	1060	3045	PW-7018	0000	Adjustment	-49.000	Ft	23.10000	\$-1,131.90
_ Detectable Warning Surface Tile, Mod (Speed Table)	8027001	1150	3135	PW-7018	0000	Adjustment	-19.800	Ft	94.50000	\$-1,871.10
_ Detectable Warning Surface Tile, Modified	_8027001	0380	2730	PW-7018	0000	Original	-91.280	Ft	80.00000	\$-7,302.40
_ Dr Structure 48 inch DIA, Modified (Speed table at Clark)	4037050	1200	3185	PW-7018	0000	Adjustment	-4.000	Ea	10,500.00000	\$-42,000.00
Reason: Final Field Measured										
_ Dr Structure 48 inch DIA, Modified (Speed Table Scotten)	4037050	1050	3035	PW-7018	0000	Extra	3.000	Ea	7,875.00000	\$23,625.00
_ Dr Structure Cleaning, Modified, Adj	4037050	0925	2910	PW-7018	0000	Adjustment	-23.000	Ea	100.00000	\$-2,300.00
_ Dr Structure Cover, Adj, Case 1, Mod (Speed Table)	4037050	1075	3060	PW-7018	0000	Adjustment	13.000	Ea	577.50000	\$7,507.50
_ Dr Structure Cover, Adj, Case 1, Modified, Adj	4037050	0930	2915	PW-7018	0000	Adjustment	-5.000	Ea	400.00000	\$-2,000.00



City of Detroit

Contract Modification

6/8/2022 2:53 PM

FieldManager 5.3c

Increases / Decreases

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	Item Type	Quantity Change	Unit	Unit Price	Dollar Value
_ Dr Structure Cover, Adj, Case 2, Modified	_4037052	0190	2650	PW-7018	0000	Original	-40.000	Ea	80.33000	\$-3,213.20
_ Dr Structure Cover, Type CB, Modified	_4037053	0110	2655	PW-7018	0000	Original	1.000	Ea	100.00000	\$100.00
_ Dr Structure Cover, Type CB, Modified, Adj	4037050	0940	2925	PW-7018	0000	Adjustment	-4.000	Ea	300.00000	\$-1,200.00
_ Dr Structure Cover, Type PLD HH, Modified, Adj	4037050	0945	2930	PW-7018	0000	Adjustment	-6.000	Ea	388.83000	\$-2,332.98
_ Dr Structure Cover, Type PLD MH, Modified, Adj	4037050	0950	2935	PW-7018	0000	Adjustment	-7.000	Ea	609.50000	\$-4,266.50
_ Dr Structure Cover, Type Sewer MH, Modified, Adj	4037050	0960	2945	PW-7018	0000	Adjustment	-21.000	Ea	400.00000	\$-8,400.00
_ Dr Structure Lead, Cleaning, Modified	_4037001	0100	2635	PW-7018	0000	Original	-2,610.000	Ft	2.00000	\$-5,220.00
_ Dr Structure Lead, Cleaning, Modified (Speed Table)	4037001	1070	3055	PW-7018	0000	Adjustment	120.000	Ft	7.88000	\$945.60
_ Drainage Structure Cover, Type CB, Modified (Speed table)	4037050	1080	3065	PW-7018	0000	Adjustment	2.000	Ea	525.00000	\$1,050.00



City of Detroit

Contract Modification

6/8/2022 2:53 PM

FieldManager 5.3c

Increases / Decreases

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	Item Type	Quantity Change	Unit	Unit Price	Dollar Value
_ Drainage Structure Cover, Type Sewer MH, (Speed Table)	4037050	1085	3070	PW-7018	0000	Adjustment	-3.000	Ea	525.00000	\$-1,575.00
_ Drainage Structure Cover, Type Water MH (Speed Table)	4037050	1090	3075	PW-7018	0000	Adjustment	-4.000	Ea	525.00000	\$-2,100.00
_ Exploratory Trenching (Speed Table)	2047050	1230	3215	PW-7018	0000	Extra	-12.000	Ea	250.00000	\$-3,000.00
_ HMA Approach, Modified, Adj	5017031	0975	2960	PW-7018	0000	Adjustment	-25.530	Ton	160.00000	\$-4,084.80
_ HMA Shoulder, Modified, Adj	5017031	0980	2965	PW-7018	0000	Adjustment	96.990	Ton	360.00000	\$34,916.40
Reason: Final Field Measured										
_ Idle Crew (Speed Table)	8507040	1215	3200	PW-7018	0000	Extra	-5.000	Hr	750.00000	\$-3,750.00
_ Inspector Overtime Hours December 2020	8507040	1025	3010	PW-7018	0000	Extra	-2.500	Hr	-52.50000	\$131.25
_ Inspector Overtime Hours November 2020	8507040	1020	3005	PW-7018	0000	Extra	-23.500	Hr	-52.50000	\$1,233.75
_ Inspector Overtime Hours October 2020	8507040	1015	3000	PW-7018	0000	Extra	-34.000	Hr	-52.50000	\$1,785.00
_ Inspector Overtime Hours September 2020	8507040	1010	2995	PW-7018	0000	Extra	-32.500	Hr	-52.50000	\$1,706.25



City of Detroit

Contract Modification

6/8/2022 2:53 PM

FieldManager 5.3c

Increases / Decreases

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	Item Type	Quantity Change	Unit	Unit Price	Dollar Value
_ Pavt Mrkg, Polyurea, Bus Stop	8507050	1030	3015	PW-7018	0000	Extra	4.000	Ea	331.00000	\$1,324.00
_ Pavt Mrkg, Polyurea, V Shaped Ramp SYM (Speed Table)	8117050	1180	3165	PW-7018	0000	Extra	-6.000	Ea	210.00000	\$-1,260.00
_ Pavt Repr, Nonreinf Conc, 10 inch, Modified	_6027011	0320	2715	PW-7018	0000	Original	-498.000	Syd	10.00000	\$-4,980.00
_ Pavt Repr, Nonreinf Conc, 8 inch, Mod (Speed Table)	6037011	1120	3105	PW-7018	0000	Adjustment	-42.190	Syd	84.00000	\$-3,543.96
_ Pavt Repr, Rem, Modified	_6037011	0370	2725	PW-7018	0000	Original	-473.980	Syd	10.00000	\$-4,739.80
_ Reconstructing Dr Structure, Case 1, Mod (Speed Table)	4037050	1095	3080	PW-7018	0000	Adjustment	-7.000	Ea	840.00000	\$-5,880.00
_ Reconstructing Dr Structure, Case 1, Modified	_4037050	0200	2685	PW-7018	0000	Original	-12.000	Ea	400.00000	\$-4,800.00
_ Seeding, Mixture THM, Modified	_8167011	0860	2535	PW-7018	0000	Original	-1,750.000	Syd	6.33000	\$-11,077.50
_ Sewer Trap, 12 inch	4027050	1225	3210	PW-7018	0000	Extra	2.000	Ea	525.00000	\$1,050.00
_ Sidewalk Ramp, ADA, Modified	_8027010	0390	2735	PW-7018	0000	Original	1,452.280	Sft	5.00000	\$7,261.40



City of Detroit

Contract Modification

6/8/2022 2:53 PM

FieldManager 5.3c

Increases / Decreases

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	Item Type	Quantity Change	Unit	Unit Price	Dollar Value
_ Sidewalk, Conc, 4 inch, Modified	_8027011	0400	2740	PW-7018	0000	Original	-599.690	Sft	5.00000	\$-2,998.45
_ Sidewalk, Conc, 4 inch, Modified (Speed Table)	8027010	1155	3140	PW-7018	0000	Adjustment	1,700.660	Sft	6.30000	\$10,714.16
_ Sidewalk, Conc, 6 inch, Modified	_8027012	0410	2745	PW-7018	0000	Original	261.150	Sft	5.00000	\$1,305.75
_ Sidewalk, Conc, 6 inch, Modified (Speed Table)	8027010	1160	3145	PW-7018	0000	Adjustment	-1,369.100	Sft	8.40000	\$-11,500.44
_ Topsoil Surface, Furn, LM, Modified	_8167021	0870	2540	PW-7018	0000	Original	-710.000	Cyd	48.00000	\$-34,080.00
Reason: Final Field Measured										
_ Door Hanger Notifications, Modified	_8507051	0910	2550	PW-7018	0000	Original	-1.000	LS	1,000.00000	\$-1,000.00
_ Integral Curb and Sidewalk, 2 feet, Modified	_8037001	0430	2755	PW-7018	0000	Original	-59.150	Ft	4.00000	\$-236.60
_ Integral Curb and Sidewalk, 2 feet, Rem, Modified	_2047001	0050	2625	PW-7018	0000	Original	-561.050	Ft	3.00000	\$-1,683.15
Aggregate Base, 8 inch (Speed Table)	3020020	1185	3170	PW-7018	0000	Extra	252.970	Syd	14.70000	\$3,718.66



City of Detroit

Contract Modification

6/8/2022 2:53 PM

FieldManager 5.3c

Increases / Decreases

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	Item Type	Quantity Change	Unit	Unit Price	Dollar Value
Barr,TypeIII,HighInten,D	_8120022	0720	2465	PW-7018	0000	Original	-3.000	Ea	90.00000	\$-270.00
Barr,TypeIII,HighInten,D	_8120023	0730	2470	PW-7018	0000	Original	-3.000	Ea	0.01000	\$-0.03
Conc Pavt, Nonreinf, 8 inch (Speed Table)	6020104	1125	3110	PW-7018	0000	Extra	41.760	Syd	92.40000	\$3,858.62
Curb Ramp Opening, Conc	_8030030	0420	2750	PW-7018	0000	Original	96.400	Ft	14.00000	\$1,349.60
Curb Ramp Opening, Conc (Speed Table)	8030030	1165	3150	PW-7018	0000	Adjustment	29.200	Ft	25.20000	\$735.84
Dr Structure, Rem (Speed table)	2030011	1035	3020	PW-7018	0000	Extra	-2.000	Ea	945.00000	\$-1,890.00
HMA Surface, Rem	_5010005	0230	2690	PW-7018	0000	Original	-549.539	Syd	3.61000	\$-1,983.84
HMA Surface, Rem (Speed Table)	5010005	1100	3085	PW-7018	0000	Adjustment	-992.000	Syd	15.75000	\$-15,624.00
HMA, 4E3	_5010051	0260	2700	PW-7018	0000	Original	-352.180	Ton	77.60000	\$-27,329.17
Reason: Final Field Measured										
HMA, 5E3	_5010057	0270	2705	PW-7018	0000	Original	-630.025	Ton	81.30000	\$-51,221.03
Reason: Final Field Measured										



City of Detroit

Contract Modification

6/8/2022 2:53 PM

FieldManager 5.3c

Increases / Decreases

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	Item Type	Quantity Change	Unit	Unit Price	Dollar Value
HMA, 5E3 (Speed Table)	5010057	1105	3090	PW-7018	0000	Adjustment	12.040	Ton	787.50000	\$9,481.50
Lane Tie, Epoxy Anchored (Speed Table)	6030030	1130	3115	PW-7018	0000	Extra	997.000	Ea	7.35000	\$7,327.95
Lighted Arrow, Type C, _8120140	0740	2475		PW-7018	0000	Original	3.000	Ea	500.00000	\$1,500.00
Lighted Arrow, Type C, _8120141	0750	2480		PW-7018	0000	Original	3.000	Ea	0.01000	\$0.03
Pavt Mrkg, Polyurea, 12 _8110108	0510	2795		PW-7018	0000	Original	-2,112.000	Ft	5.95000	\$-12,566.40
inch Cross Hatching, White										
Pavt Mrkg, Polyurea, 12 _8110110	0530	2805		PW-7018	0000	Original	-218.000	Ft	5.95000	\$-1,297.10
inch, Crosswalk										
Pavt Mrkg, Polyurea, 12 _8110111	0540	2810		PW-7018	0000	Original	227.000	Ft	5.95000	\$1,350.65
inch, White										
Pavt Mrkg, Polyurea, 18 _8110113	0550	2815		PW-7018	0000	Original	-784.000	Ft	9.50000	\$-7,448.00
inch, Stop Bar										
Pavt Mrkg, Polyurea, 24 _8110114	0560	2820		PW-7018	0000	Original	-38.000	Ft	12.95000	\$-492.10
inch, Stop Bar										
Pavt Mrkg, Polyurea, 4 _8110091	0470	2775		PW-7018	0000	Original	-47.000	Ft	3.95000	\$-185.65
inch, White										



City of Detroit

Contract Modification

6/8/2022 2:53 PM

FieldManager 5.3c

Increases / Decreases

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	Item Type	Quantity Change	Unit	Unit Price	Dollar Value
Pavt Mrkg, Polyurea, 6 inch, Crosswalk	_8110093	0480	2780	PW-7018	0000	Original	-2,205.000	Ft	2.75000	\$-6,063.75
Pavt Mrkg, Polyurea, Lt Turn Arrow Sym	_8110405	0620	2850	PW-7018	0000	Original	-1.000	Ea	175.00000	\$-175.00
Pavt Mrkg, Polyurea, Only	_8110410	0630	2855	PW-7018	0000	Original	1.000	Ea	175.00000	\$175.00
Pavt Mrkg, Polyurea, Rt Turn Arrow Sym	_8110412	0640	2860	PW-7018	0000	Original	4.000	Ea	175.00000	\$700.00
Pavt Mrkg, Polyurea, Thru & Lt Turn Arrow Sym	_8110416	0650	2865	PW-7018	0000	Original	-1.000	Ea	215.00000	\$-215.00
Pavt Mrkg, Polyurea, Thru & Rt Turn Arrow Sym	_8110417	0660	2870	PW-7018	0000	Original	7.000	Ea	215.00000	\$1,505.00
Pavt Mrkg, Polyurea, Thru Arrow Sym	_8110418	0670	2875	PW-7018	0000	Original	3.000	Ea	155.00000	\$465.00
Pavt Mrkg, Sprayable Thermopl, 4 inch, White	_8110153	0580	2830	PW-7018	0000	Original	-18,076.000	Ft	0.19000	\$-3,434.44
Pavt Mrkg, Sprayable Thermopl, 4 inch, Yellow	_8110154	0590	2835	PW-7018	0000	Original	-8,212.000	Ft	0.19000	\$-1,560.28
Pavt, Rem (Speed table)	2040050	1065	3050	PW-7018	0000	Adjustment	252.970	Syd	33.60000	\$8,499.79



City of Detroit

Contract Modification

6/8/2022 2:53 PM

FieldManager 5.3c

Increases / Decreases

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	Item Type	Quantity Change	Unit	Unit Price	Dollar Value
PavtMrkg,WtRef,Type R, Tape,4 in,Wh,Temp	_8120245	0770	2490	PW-7018	0000	Original	-1,130.000	Ft	1.15000	\$-1,299.50
PavtMrkg,WtRef,Type R, Tape,4 in,Ye,Temp	_8120246	0780	2495	PW-7018	0000	Original	1,000.000	Ft	1.15000	\$1,150.00
Plastic Drum, High Intensity, Furn	_8120252	0790	2500	PW-7018	0000	Original	671.000	Ea	25.00000	\$16,775.00
Plastic Drum, High Intensity, Oper	_8120253	0800	2505	PW-7018	0000	Original	671.000	Ea	0.01000	\$6.71
Recessing Pavt Mrkg, Transv	_8110451	0680	2880	PW-7018	0000	Original	-3,308.500	Sft	2.85000	\$-9,429.23
Rem Spec Mrkg	_8110343	0600	2840	PW-7018	0000	Original	-443.000	Sft	2.95000	\$-1,306.85
Sawing and Sealing Longit Pavt Joints (Speed Table)	6030095	1135	3120	PW-7018	0000	Extra	91.000	Ft	8.40000	\$764.40
Sawing and Sealing Trans Pavt Joints (Speed Table)	6030096	1140	3125	PW-7018	0000	Extra	384.000	Ft	8.40000	\$3,225.60
Sewer, CI IV, 12 inch, Tr Det B (Speed table at Scotten)	4020987	1190	3175	PW-7018	0000	Adjustment	190.000	Ft	52.50000	\$9,975.00



City of Detroit

Contract Modification

6/8/2022 2:53 PM

FieldManager 5.3c

Increases / Decreases

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	Item Type	Quantity Change	Unit	Unit Price	Dollar Value
Sewer, CI IV, 12 inch, Tr Det B (Speed Table Clark)	4020987	1040	3025	PW-7018	0000	Extra	-271.500	Ft	131.25000	\$-35,634.38
Reason: Final Field Measured										
Sidewalk, Rem	_2040055	0030	2620	PW-7018	0000	Original	69.600	Syd	13.00000	\$904.80
Sidewalk, Rem (Speed Table)	2040055	1055	3040	PW-7018	0000	Adjustment	149.900	Syd	21.00000	\$3,147.90
Sign, Type B, Temp, Prismatic, Furn	_8120350	0810	2510	PW-7018	0000	Original	2,521.000	Sft	5.75000	\$14,495.75
Sign, Type B, Temp, Prismatic, Oper	_8120351	0820	2515	PW-7018	0000	Original	2,521.000	Sft	0.01000	\$25.21
Track, Rem	2040065	1220	3205	PW-7018	0000	Extra	115.000	Ft	240.00000	\$27,600.00
Reason: Final Field Measured										

Total Dollar Value: \$-137,868.04

New Items

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	ItemType	Proposed Quantity	Unit	Unit Price	Dollar Value
_ Concrete Quality Adjustment	6027060	1280	3265	PW-7018	0000	Adjustment	-5,569.810	Dlr	1.00000	\$-5,569.81
Reason: Concrete adjustment for concrete that did not meet required design strength.										
_ Inspector Overtime Hours April 2021	8507040	1240	3225	PW-7018	0000	Extra	18.500	Hr	-52.50000	\$-971.25
Reason: Overtime hours worked by WSP Inspection staff for April 2021.										



City of Detroit

Contract Modification

6/8/2022 2:53 PM

FieldManager 5.3c

New Items

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	ItemType	Proposed Quantity	Unit	Unit Price	Dollar Value
_ Inspector Overtime Hours August 2021	8507040	1255	3240	PW-7018	0000	Extra	24.500	Hr	-52.50000	\$-1,286.25
Reason: Overtime hours worked by WSP Inspection staff for August 2021.										
_ Inspector Overtime Hours December 2021	8507040	1275	3260	PW-7018	0000	Extra	4.000	Hr	-52.50000	\$-210.00
Reason: Overtime hours worked by WSP Inspection staff for Dec 2021.										
_ Inspector Overtime Hours July 2021	8507040	1250	3235	PW-7018	0000	Extra	8.500	Hr	-52.50000	\$-446.25
Reason: Overtime hours worked by WSP Inspection staff for July 2021.										
_ Inspector Overtime Hours May 2021	8507040	1245	3230	PW-7018	0000	Extra	16.500	Hr	-52.50000	\$-866.25
Reason: Overtime hours worked by WSP Inspection staff for May 2021.										
_ Inspector Overtime Hours November 2021	8507040	1270	3255	PW-7018	0000	Extra	26.500	Hr	-52.50000	\$-1,391.25
Reason: Overtime hours worked by WSP Inspection staff for November 2021.										
_ Inspector Overtime Hours October 2021	8507040	1265	3250	PW-7018	0000	Extra	18.000	Hr	-52.50000	\$-945.00
Reason: Overtime hours worked by WSP Inspection staff for October 2021.										
_ Inspector Overtime Hours September 2021	8507040	1260	3245	PW-7018	0000	Extra	10.000	Hr	-52.50000	\$-525.00
Reason: Overtime hours worked by WSP Inspection staff for September 2021.										
_ Pavt Mrkg, Polyuera, 4in Parking Mrkgs	8117001	1295	3280	PW-7018	0000	Extra	416.000	Ft	3.95000	\$1,643.20
Reason: Contractor was given an update pavement marking plan after award that included a these additional items of work.										



City of Detroit

Contract Modification

6/8/2022 2:53 PM

FieldManager 5.3c

New Items

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	ItemType	Proposed Quantity	Unit	Unit Price	Dollar Value
_ Pavt Mrkg, Polyurea, 4 in Radius Mrkg	8117001	1290	3275	PW-7018	0000	Extra	1,063.000	Ft	3.95000	\$4,198.85

Reason: Contractor was given an update pavement marking plan after award that included a these additional items of work.

Pavt Mrkg, Polyurea, Yield	8110103	1285	3270	PW-7018	0000	Extra	32.000	Ea	55.00000	\$1,760.00
----------------------------	---------	------	------	---------	------	-------	--------	----	----------	------------

Reason: Contractor was given an update pavement marking plan after award that included a these additional items of work.

Rem Curing Compound, for Spec Mrkg	8110321	1235	3220	PW-7018	0000	Extra	196.000	Sft	1.25000	\$245.00
------------------------------------	---------	------	------	---------	------	-------	---------	-----	---------	----------

Reason: Contractor was given an update pavement marking plan after award that included a these additional items of work.

Total Dollar Value: **\$-4,364.01**

Project / Category Summary

Project/Catg	Project/Category Description	Federal Number	Project Status	Finance System	Control Section	Dollar Value
PW-7018	City of Detroit Resurfacing 2020	0	CNST			
0000	Overall Site					\$-142,232.05

Total: **\$-142,232.05**Total Net Change Amount: **\$-142,232.05**

If authorized, the contractor agrees to do the work outlined above under the direction of the Engineer, and to accept as payment in full the basis of payment as indicated. Prime Contractor, you are authorized and instructed as the contractor to do the work described herein in accordance with the terms of your contract.

Fort Wayne Contracting / Ajax Paving Industries, a joint venture Digitally signed by Christopher Honore DN: cn=Christopher Honore, o, ou, email=patty@fortwaynecontracting.com, c=US Date: 2022.06.08.15:53:03 -0400 Signature Christopher R. Honore President-FWC	Steve Bannasch - City of Detroit - Construction Engineer Steven R. Bannasch Jun 9 2022 4:45 PM Date
Jim Petronski / Ian Duncan - WSP - Project Engineer Ian Michael Duncan Resident Engineer Jun 9 2022 9:26 AM Signature	Richard Doherty - City of Detroit - City Engineer Richard Doherty City Engineer Jun 10 2022 10:33 AM Date

Contract: _PW-7018

Cont. Mod.: 9

Page 13 of 13