



City of Detroit

Inspector's Daily Report

7/21/2020 11:02 AM

FieldManager 5.3c

Contract: _PW-7018, City of Detroit Resurfacing 2020

IDR Date 7/17/2020	Day of Week Friday	Seq. No. 1	Import Date 7/21/2020	Project Engineer Jim Petronski - WSP	Construction Engineer Abdul Sidique - City of Detroit
Inspector's Initials-Name KS Kobi Smith				Federal Project Number	Elec. Attachments None
Prime Contractor Fort Wayne Contracting / Ajax Paving Industries, a joint ven					
Entered By KS, Kobi Smith		Revised By		Revision Date	Revision No.
Temperatures Low: 68 ° F High: 88 ° F		Weather Partly Sunny			

Comments

5 am –The contractor arrived onsite at 5am at the Monroe location, set up advance warning signage and began placing 4E3 HMA Leveling course @ 2.5" compacting to 2" from St Antionne to I-375 service drive. Please see L. Elliott's IDR for more detailed information on this work.

Noon –Ajax continued their 4E3 HMA @ 2.5" compacted to 2" application on W. Grand Blvd per MDOT specifications of section 501. They place HMA on the crossovers and the approaches along EB and WB W. Grand Blvd between Lawton St and Grand River. Please see D. Welborne's IDR for additional information.

Layout work eventually continued in the afternoon on Forest St laying out and tabulating measurements on all of the sidewalks and curbs from Woodward EB to John R, then returning to the North side of the street and working WB from John R back to John C. Lodge Service Drive. L. Elliot and I completed this area today.

5 pm - The crews dispersed for the day after completing all task performed today. We also marked all utility structures on the curbs for Cold Milling and HMA placement reference points.

Soil and Erosion Control:

None.

Traffic Control:

Advance warning signs, traffic regulators w/signs and barricades East and West along W. Grand Blvd in Detroit between Linwood and Grand River.

Project Visitors:

Jim Petronski, Carly Taylor

Materials:

42" pull barricades, Advance warning signs

Attachments:

photos

Reviewed By: Carly Taylor Carly Taylor
Jul 31 2020 7:59 AM
(Signature)

(Date)