



Michigan Department of Transportation

Inspector's Daily Report

5/13/2021 6:21 AM

FieldManager 5.3c

Contract: _PW7035A, 2021 HMA Speed Hump Installation

IDR Date 5/6/2021	Day of Week Thursday	Seq. No. 1	Import Date 5/13/2021	Project Engineer Kevin Surhigh	Construction Engineer Steve Bannasch
Inspector's Initials-Name CM Cameron Marinucci				Federal Project Number	Elec. Attachments None
Prime Contractor Century Cement Company, Inc.					
Entered By CM, Cameron Marinucci		Revised By		Revision Date	Revision No.
Temperatures Low: 38 ° F High: 57 ° F		Weather Sunny			



Inspector's Daily Report

5/13/2021 6:21 AM

FieldManager 5.3c

Comments

INSPECTOR ACTIVITIES:

I assisted Mohammad Karimi in marking locations for speed humps. I also posted informative flyers to residents that would be impacted during the construction of the speed hump.
See Mohammad's IDR for more information.

DBE Subcontractors

1) Did not Inspect DBE subcontractors.

Third Party Contractors:

N/A

SAMPLING & TESTING:

N/A

SITE VISITORS:

None.

TRAFFIC CONTROL:

None.

SOIL EROSION & SEDIMENTATION CONTROL:

None.

PROBLEM IDENTIFICATION/CORRECTIVE MEASURES:

N/A

POSTINGS:

Information Only

ATTACHMENTS:

None

Reviewed By: Theresa Schuster Theresa Schuster
Mar 11 2022 3:38 PM
(Signature)

(Date)