



Michigan Department of Transportation

Inspector's Daily Report

5/14/2021 4:40 PM

FieldManager 5.3c

Contract: _PW7035A, 2021 HMA Speed Hump Installation

IDR Date 5/7/2021	Day of Week Friday	Seq. No. 1	Import Date 5/17/2021	Project Engineer Kevin Surhigh	Construction Engineer Steve Bannasch
Inspector's Initials-Name MK Mohammad Karimi				Federal Project Number	Elec. Attachments None
Prime Contractor Century Cement Company, Inc.					
Entered By MK, Mohammad Karimi		Revised By		Revision Date	Revision No.
Temperatures Low: 46 ° F High: 54 ° F		Weather Cloudy			

Comments

CONTRACTOR ON SITE:
HRC

I started marking and distributing the flyer with Cameron Marinucci for the speed hump at NW of District 3, I-75 between State Fair and 7-mile rd.

TRAFFIC CONTROL:
N/A

COMMENTS:
N/A

SITE VISITORS:
N/A

ATTACHMENTS:
N/A

Reviewed By: Theresa Schuster Theresa Schuster
Mar 11 2022 3:39 PM
(Signature)

(Date)