



Michigan Department of Transportation

Inspector's Daily Report

5/14/2021 12:17 PM

FieldManager 5.3c

Contract: _PW7035A, 2021 HMA Speed Hump Installation

IDR Date 5/11/2021	Day of Week Tuesday	Seq. No. 1	Import Date 5/14/2021	Project Engineer Kevin Surhigh	Construction Engineer Steve Bannasch
Inspector's Initials-Name JVA Justin Van Acker				Federal Project Number	Elec. Attachments None
Prime Contractor Century Cement Company, Inc.					
Entered By JVA, Justin Van Acker		Revised By		Revision Date	Revision No.
Temperatures Low: 38 ° F High: 58 ° F		Weather Sunny			



Inspector's Daily Report

5/14/2021 12:17 PM

FieldManager 5.3c

Comments

CONTRACTOR ON SITE:

none

CONTRACTOR ACTIVITIES:

Cameron and I showed up on site at Conant and Charles to begin distributing flyers at 7:00am. The locations we distributed flyers to throughout the day are as follows:

Luce from Mound to E Davison

Moenart between Luce and Rowley

Bloom between Luce and Rowley

Syracuse from Desner to Charles

Luce from Syracuse to Mound

Sparling from Luce to Charles

Sobieski from Moenart to Conant

Blom from Charles to Carpenter

Carpenter from Buffalo to Conant

Casmere from Conant to Buffalo

Talbot from Conant to Buffalo

Eldridge from Conant to Fenelon

Caely from Conant to Carpenter

Syracuse between Davison and McNichols

Gable between McNichols and Brimson

Gable from E Davison to E Nevada

Syracuse from Stockton to E Robinwood

Albany from E Hildale to 7 Mile

Moenart between 7 Mile and E Robinwood

Conley between 7 Mile and E Robinwood

Dean from E Robinwood to Stockton

Hildale between Ryan and Dean

Hildale between Senset and Shields

Cameron and I ended the day at 3:00pm. Refer to Mohammed's IDR for full details.

TESTING:

none

TRAFFIC CONTROL:

none

EROSION CONTROL:

none

SPECIAL NOTES:

none

SITE VISITORS:

Mohammed Karimi

ATTACHMENTS:

none

Reviewed By: Theresa Schuster Theresa Schuster
Mar 11 2022 3:41 PM
(Signature)

(Date)