



Michigan Department of Transportation

Inspector's Daily Report

5/16/2021 12:59 PM

FieldManager 5.3c

Contract: _PW7035A, 2021 HMA Speed Hump Installation

IDR Date 5/14/2021	Day of Week Friday	Seq. No. 1	Import Date 5/17/2021	Project Engineer Kevin Surhigh	Construction Engineer Steve Bannasch
Inspector's Initials-Name OA Omar Alomari				Federal Project Number	Elec. Attachments None
Prime Contractor Century Cement Company, Inc.					
Entered By OA, Omar Alomari		Revised By		Revision Date	Revision No.
Temperatures Low: 50 ° F High: 70 ° F		Weather Sunny			



Inspector's Daily Report

5/16/2021 12:59 PM

FieldManager 5.3c

Comments

INSPECTOR ACTIVITIES:

I posted informative flyers to residents that would be impacted during the construction of the speed hump with Cameron (HRC) and Mike (Onyx) near 7 Mile Rd and Outer Dr.

DBE Subcontractors

1) Did not Inspect DBE subcontractors.

Third Party Contractors:

N/A

SAMPLING & TESTING:

N/A

SITE VISITORS:

Mohamad Karimi (Lead inspector)

TRAFFIC CONTROL:

None.

SOIL EROSION & SEDIMENTATION CONTROL:

None.

PROBLEM IDENTIFICATION/CORRECTIVE MEASURES:

N/A

POSTINGS:

None.

ATTACHMENTS:

None

Reviewed By: Theresa Schuster Theresa Schuster
Mar 11 2022 4:00 PM
(Signature)

(Date)