



Michigan Department of Transportation

Inspector's Daily Report

6/7/2021 1:39 PM

FieldManager 5.3c

Contract: _PW7035A, 2021 HMA Speed Hump Installation

IDR Date 6/2/2021	Day of Week Wednesday	Seq. No. 1	Import Date 6/8/2021	Project Engineer Kevin Surhigh	Construction Engineer Steve Bannasch
Inspector's Initials-Name CL Chris Lucas				Federal Project Number	Elec. Attachments None
Prime Contractor Century Cement Company, Inc.					
Entered By CL, Chris Lucas		Revised By		Revision Date	Revision No.
Temperatures Low: 46 ° F High: 61 ° F		Weather partly cloudy			

Comments

Taped flyer on home owner's front door which entailed information regarding the construction, installation of the Speed Humps project which is going to happen in the near future on these streets. We also laid out the speed humps for the milling crew in these same areas. I worked with another HRC employee on this day and he turned in the actual report for this work. This report is solely for the intent of reporting my time.

Reviewed By: Theresa Schuster Theresa Schuster
Mar 14 2022 9:54 AM
(Signature)

(Date)