



Michigan Department of Transportation

Inspector's Daily Report

6/13/2021 8:59 PM

FieldManager 5.3c

Contract: _PW7035A, 2021 HMA Speed Hump Installation

IDR Date 6/12/2021	Day of Week Saturday	Seq. No. 1	Import Date 6/14/2021	Project Engineer Kevin Surhigh	Construction Engineer Steve Bannasch
Inspector's Initials-Name MK Mohammad Karimi				Federal Project Number	Elec. Attachments None
Prime Contractor Century Cement Company, Inc.					
Entered By MK, Mohammad Karimi		Revised By		Revision Date	Revision No.
Temperatures Low: 65 ° F High: 84 ° F		Weather Sunny			

Comments

CONTRACTOR ON SITE:
HRC

In the morning I started marking for the speed hump at E of District 5, Hamilton, Between Chicago Blvd and W Grand Blvd.

TRAFFIC CONTROL:
N/A

COMMENTS:
N/A

SITE VISITORS:
N/A

ATTACHMENTS:
N/A

Reviewed By: Theresa Schuster Theresa Schuster
Mar 14 2022 10:51 AM
(Signature)

(Date)