



Michigan Department of Transportation

Inspector's Daily Report

6/14/2021 9:35 PM

FieldManager 5.3c

Contract: _PW7035A, 2021 HMA Speed Hump Installation

IDR Date 6/14/2021	Day of Week Monday	Seq. No. 1	Import Date 6/17/2021	Project Engineer Kevin Surhigh	Construction Engineer Steve Bannasch
Inspector's Initials-Name MD Matthew DeSantis				Federal Project Number	Elec. Attachments None
Prime Contractor Century Cement Company, Inc.					
Entered By MD, Matthew DeSantis		Revised By		Revision Date	Revision No.
Temperatures Low: ° F High: ° F		Weather			



Inspector's Daily Report

6/14/2021 9:35 PM

FieldManager 5.3c

Comments

Inspectors on Site:

Matthew DeSantis, Vincenzo, Zach, Justin HRC.

Inspector hours: 7:00 AM - 3:00PM

Inspector Activities:

Inspectors arrived on site at 7:00 AM at Woodlawn and John R. Inspectors proceeded to pass out flyers informing residents of incoming speed humps, in areas marked previously. Flyers were passed out until 3:00 PM, at which point inspectors left.

The locations of speed hump flyers passed out are as follows:

Woodlawn between Woodward and John R
Burlingame between Hamilton and Woodward
Lawrence between Hamilton and Woodward
Collingwood between Hamilton and 2nd
Longfellow between Hamilton and Woodward
Atkinson between 2nd and 3rd
Gladstone between 2nd and 3rd
Philadelphia between M10 and 2nd
Seward between 3rd and Woodward

Contractors On Site:

No contractor present on site.

Contractors Activities:

N/A

DBE Contractors:

None

Utilities and Conflicts:

N/A

Testing:

N/A

Special Notes:

N/A

Extras and Overruns:

N/A

(SESC)

N/A

Traffic Control:

N/A

Project Visitors:

None

Attachments:

None

Reviewed By: Theresa Schuster Theresa Schuster
Mar 14 2022 10:55 AM
(Signature)

(Date)