



Michigan Department of Transportation

Inspector's Daily Report

6/28/2021 6:45 AM

FieldManager 5.3c

Contract: _PW7035A, 2021 HMA Speed Hump Installation

IDR Date 6/25/2021	Day of Week Friday	Seq. No. 1	Import Date N/A	Project Engineer Kevin Surhigh	Construction Engineer Steve Bannasch
Inspector's Initials-Name MR Matthew Richter				Federal Project Number	Elec. Attachments None
Prime Contractor Century Cement Company, Inc.					
Entered By MR, Matthew Richter		Revised By		Revision Date	Revision No.
Temperatures Low: 52 ° F High: 74 ° F		Weather Rain			



Inspector's Daily Report

6/28/2021 6:45 AM

FieldManager 5.3c

Comments

****Contractors canceled work due to inclement weather****

Contractors On-site:
None

Contractor Activities: Gibraltar Company
None

Contractor Activities: Century Cement
None

Inspection Duties: HRC
None

DBE Contractors:
None

Utilities and Conflicts:
None

Testing:
None

Special Notes:
None

Extras and Overruns:
None

SESC:
N/A

Traffic Control:
Traffic Control is on site and includes, but is not limited to, grabber cones and Type III Barricades.

Site Visitors:
None

Attachments:
None

Reviewed By: Theresa Schuster Theresa Schuster
Mar 14 2022 1:06 PM
(Signature)

(Date)