



Michigan Department of Transportation

Inspector's Daily Report

7/1/2021 7:09 AM

FieldManager 5.3c

Contract: _PW7035A, 2021 HMA Speed Hump Installation

IDR Date 6/29/2021	Day of Week Tuesday	Seq. No. 1	Import Date 7/6/2021	Project Engineer Kevin Surhigh	Construction Engineer Steve Bannasch
Inspector's Initials-Name OA Omar Alomari				Federal Project Number	Elec. Attachments None
Prime Contractor Century Cement Company, Inc.					
Entered By OA, Omar Alomari		Revised By		Revision Date	Revision No.
Temperatures Low: 77 ° F High: 92 ° F		Weather Partly Cloudy			



Inspector's Daily Report

7/1/2021 7:09 AM

FieldManager 5.3c

Comments

INSPECTOR ACTIVITIES:

I posted informative flyers to residents that would be impacted during the construction of the speed hump with Mike (HRC) near E Grand Blvd and Mack Ave.

DBE Subcontractors

1) Did not Inspect DBE subcontractors.

Third Party Contractors:

N/A

SAMPLING & TESTING:

N/A

SITE VISITORS:

None.

TRAFFIC CONTROL:

None.

SOIL EROSION & SEDIMENTATION CONTROL:

None.

PROBLEM IDENTIFICATION/CORRECTIVE MEASURES:

N/A

POSTINGS:

None.

ATTACHMENTS:

None

Reviewed By: Theresa Schuster Theresa Schuster
Mar 14 2022 1:11 PM
(Signature)

(Date)