



Michigan Department of Transportation

Inspector's Daily Report

7/1/2021 8:54 AM

FieldManager 5.3c

Contract: _PW7035A, 2021 HMA Speed Hump Installation

IDR Date 6/30/2021	Day of Week Wednesday	Seq. No. 1	Import Date 7/6/2021	Project Engineer Kevin Surhigh	Construction Engineer Steve Bannasch
Inspector's Initials-Name MK Mohammad Karimi				Federal Project Number	Elec. Attachments None
Prime Contractor Century Cement Company, Inc.					
Entered By MK, Mohammad Karimi		Revised By		Revision Date	Revision No.
Temperatures Low: 67 ° F High: 78 ° F		Weather Cloudy-Rainy			

Comments

CONTRACTOR ON SITE:
HRC

In the morning I started to distributing flyers for the speed hump at E of District 5, Mack Ave, between E Grand Blvd and McClellan.
I was working with Omar Alomari (HRC)

TRAFFIC CONTROL:
N/A

COMMENTS:
N/A

SITE VISITORS:
N/A

ATTACHMENTS:
N/A

Reviewed By: Theresa Schuster Theresa Schuster
Mar 14 2022 1:12 PM
(Signature)

(Date)