



Michigan Department of Transportation

Inspector's Daily Report

7/10/2021 8:20 AM

FieldManager 5.3c

Contract: _PW7035A, 2021 HMA Speed Hump Installation

IDR Date 7/8/2021	Day of Week Thursday	Seq. No. 1	Import Date 7/19/2021	Project Engineer Kevin Surhigh	Construction Engineer Steve Bannasch
Inspector's Initials-Name JVA Justin Van Acker				Federal Project Number	Elec. Attachments None
Prime Contractor Century Cement Company, Inc.					
Entered By JVA, Justin Van Acker		Revised By		Revision Date	Revision No.
Temperatures Low: 70 ° F High: 85 ° F		Weather intermittent rain showers			

Comments

CONTRACTOR ON SITE:

none

CONTRACTOR ACTIVITIES:

Mike Gatz and I spent the day distributing fliers throughout district 5 and 6 at the following locations.

Hazelwood between Wildemere and Dexter (2)

Gladstone between Wildemere and Dexter (2)

Carter between Wildemere and Dexter (2)

Gladstone between Holmur and Dexter

Carter between Holmer and Dexter

Putnam between Trumbull and Rosa Parks (2)

Avery from Merrick to Lysander (5)

16th between W Forest and Grand River

Commonwealth between Caulmet and W Canfield

Avery from Grand River to Canfield (3)

W Alexandrine from Trumbull to Grand River (2)

Commonwealth between Grand River and Seldon

Mike and I showed up on site at 9:00am and finished up at 4:00pm.

Reviewed By: Theresa Schuster
(Signature)

Theresa Schuster
Mar 14 2022 1:58 PM

(Date)