



Michigan Department of Transportation

Inspector's Daily Report

8/2/2021 9:19 AM

FieldManager 5.3c

Contract: _PW7035A, 2021 HMA Speed Hump Installation

IDR Date 7/10/2021	Day of Week Saturday	Seq. No. 1	Import Date 8/3/2021	Project Engineer Kevin Surhigh	Construction Engineer Steve Bannasch
Inspector's Initials-Name AW Andrew Weber				Federal Project Number	Elec. Attachments None
Prime Contractor Century Cement Company, Inc.					
Entered By AW, Andrew Weber		Revised By		Revision Date	Revision No.
Temperatures Low: 61 ° F High: 77 ° F		Weather Sunny			



Inspector's Daily Report

8/2/2021 9:19 AM

FieldManager 5.3c

Comments

INSPECTOR ACTIVITIES:

I posted informative flyers to residents that would be impacted during the construction of the speed hump with Zach Silveira. We handed out flyers in the following areas: Rosa Parks-Elm to Harrison, Church-11th to Rosa Parks, Leverette-Rosa Parks to Trumbull, Labrosse- Sixth to Trumbull, 17th-Bagley to Howard, 18th-Bagley to Howard, 24th-Martin Luther King Blvd to Selden, 25th-Michigan Ave to Martin Luther King Blvd, Roosevelt-Ash to Michigan Ave, Tillman-Martin Luther King Blvd to Ash, and Williams-Michigan Ave to Butternut. See Zach Silveira's IDR for more information.

DBE Subcontractors

1) Did not Inspect DBE subcontractors.

Third Party Contractors:

N/A

SAMPLING & TESTING:

N/A

SITE VISITORS:

None.

TRAFFIC CONTROL:

None.

SOIL EROSION & SEDIMENTATION CONTROL:

None.

PROBLEM IDENTIFICATION/CORRECTIVE MEASURES:

N/A

POSTINGS:

Information Only

ATTACHMENTS:

None

Reviewed By: Theresa Schuster Theresa Schuster
Mar 14 2022 2:01 PM
(Signature)

(Date)