



Michigan Department of Transportation

## Inspector's Daily Report

7/14/2021 9:19 AM

FieldManager 5.3c

**Contract:** \_PW7035A, 2021 HMA Speed Hump Installation

|                                                               |                              |                          |                                 |                                          |                                                |
|---------------------------------------------------------------|------------------------------|--------------------------|---------------------------------|------------------------------------------|------------------------------------------------|
| <b>IDR Date</b><br>7/12/2021                                  | <b>Day of Week</b><br>Monday | <b>Seq. No.</b><br>1     | <b>Import Date</b><br>7/19/2021 | <b>Project Engineer</b><br>Kevin Surhigh | <b>Construction Engineer</b><br>Steve Bannasch |
| <b>Inspector's Initials-Name</b><br>OA Omar Alomari           |                              |                          |                                 | <b>Federal Project Number</b>            | <b>Elec. Attachments</b><br>None               |
| <b>Prime Contractor</b><br>Century Cement Company, Inc.       |                              |                          |                                 |                                          |                                                |
| <b>Entered By</b><br>OA, Omar Alomari                         |                              | <b>Revised By</b>        |                                 | <b>Revision Date</b>                     | <b>Revision No.</b>                            |
| <b>Temperatures</b><br><b>Low:</b> 69 ° F <b>High:</b> 73 ° F |                              | <b>Weather</b><br>Cloudy |                                 |                                          |                                                |



## Inspector's Daily Report

7/14/2021 9:19 AM

FieldManager 5.3c

### Comments

#### INSPECTOR ACTIVITIES:

I posted informative flyers to residents that would be impacted during the construction of the speed hump with Zach (HRC) and Mike (HRC) near Vernor Hwy and Grand Blvd.

#### DBE Subcontractors

1) Did not Inspect DBE subcontractors.

#### Third Party Contractors:

N/A

#### SAMPLING & TESTING:

N/A

#### SITE VISITORS:

None.

#### TRAFFIC CONTROL:

None.

#### SOIL EROSION & SEDIMENTATION CONTROL:

None.

#### PROBLEM IDENTIFICATION/CORRECTIVE MEASURES:

N/A

#### POSTINGS:

None.

#### ATTACHMENTS:

None

**Reviewed By:** Theresa Schuster Theresa Schuster  
Mar 14 2022 2:05 PM  
(Signature)

\_\_\_\_\_  
(Date)