



Michigan Department of Transportation

Inspector's Daily Report

7/13/2021 9:15 AM

FieldManager 5.3c

Contract: _PW7035A, 2021 HMA Speed Hump Installation

IDR Date 7/12/2021	Day of Week Monday	Seq. No. 1	Import Date 7/19/2021	Project Engineer Kevin Surhigh	Construction Engineer Steve Bannasch
Inspector's Initials-Name ZS Zach Silveira				Federal Project Number	Elec. Attachments None
Prime Contractor Century Cement Company, Inc.					
Entered By ZS, Zach Silveira		Revised By		Revision Date	Revision No.
Temperatures Low: 64 ° F High: 74 ° F		Weather Cloudy/ Light Rain			



Inspector's Daily Report

7/13/2021 9:15 AM

FieldManager 5.3c

Comments

INSPECTOR ACTIVITIES:

I posted informative flyers to residents that would be impacted during the construction of the speed hump with Mike Gatz, and Omar Alomari
See their IDR's for more information.

Locations of Flyers:

1. 24th St., from Ruskin to Randall
2. 25th, from Toledo to Vernor
3. Vinewood, from Vernor to Lafayette
4. Porter, from Hubbard to Scotten
5. Elm, from Wolff to Vernor
6. Hubbard, from Toledo to Vernor
7. Brandon, from Scotten to Clark
8. Plumer, from Junction to McKinstry
9. Brandon, from Junction to McKinstry
10. Cambell, from Toledo to Plumer
11. Cambell, from Romeyn to Toledo
12. Romeyn, from Cavaltry to Cambell
13. McMillian, from Junction to Military
14. Cambell, from McMillian to Newberry

DBE Subcontractors

- 1) Did not Inspect DBE subcontractors.

Third Party Contractors:

N/A

SAMPLING & TESTING:

N/A

SITE VISITORS:

None.

TRAFFIC CONTROL:

None.

SOIL EROSION & SEDIMENTATION CONTROL:

None.

PROBLEM IDENTIFICATION/CORRECTIVE MEASURES:

N/A

POSTINGS:

Information Only

ATTACHMENTS:

None