



Michigan Department of Transportation

Inspector's Daily Report

7/16/2021 9:07 AM

FieldManager 5.3c

Contract: _PW7035A, 2021 HMA Speed Hump Installation

IDR Date 7/16/2021	Day of Week Friday	Seq. No. 1	Import Date 7/19/2021	Project Engineer Kevin Surhigh	Construction Engineer Steve Bannasch
Inspector's Initials-Name OA Omar Alomari				Federal Project Number	Elec. Attachments None
Prime Contractor Century Cement Company, Inc.					
Entered By OA, Omar Alomari		Revised By		Revision Date	Revision No.
Temperatures Low: 66 ° F High: 70 ° F		Weather Rain			



Inspector's Daily Report

7/16/2021 9:07 AM

FieldManager 5.3c

Comments

INSPECTOR ACTIVITIES:

I headed to the office this morning got a box of flyers then drove to Detroit to start posting them to residents that would be impacted during the construction of the speed hump with Zach (HRC) and Justin (HRC) near Livernois Ave and Vernor Hwy. Stopped working by 9:00 am due to heavy rain.

DBE Subcontractors

1) Did not Inspect DBE subcontractors.

Third Party Contractors:

N/A

SAMPLING & TESTING:

N/A

SITE VISITORS:

None.

TRAFFIC CONTROL:

None.

SOIL EROSION & SEDIMENTATION CONTROL:

None.

PROBLEM IDENTIFICATION/CORRECTIVE MEASURES:

N/A

POSTINGS:

None.

ATTACHMENTS:

None

Reviewed By: Theresa Schuster Theresa Schuster
Mar 14 2022 2:16 PM
(Signature)

(Date)