



Michigan Department of Transportation

Inspector's Daily Report

7/19/2021 11:06 AM

FieldManager 5.3c

Contract: _PW7035A, 2021 HMA Speed Hump Installation

IDR Date 7/16/2021	Day of Week Friday	Seq. No. 1	Import Date 7/23/2021	Project Engineer Kevin Surhigh	Construction Engineer Steve Bannasch
Inspector's Initials-Name ZS Zach Silveira				Federal Project Number	Elec. Attachments None
Prime Contractor Century Cement Company, Inc.					
Entered By ZS, Zach Silveira		Revised By		Revision Date	Revision No.
Temperatures Low: 66 ° F High: 72 ° F		Weather Rain			



Inspector's Daily Report

7/19/2021 11:06 AM

FieldManager 5.3c

Comments

INSPECTOR ACTIVITIES:

I posted informative flyers to residents that would be impacted during the construction of the speed hump with Omar Alomari and Justin VanAcker, We handed out flyers in the area of Junction and Lafayette and West Vernor. Also around Livernois from Vernor to Lafayette, we ended the day early due to rain moving into the area
See their IDR's for more information.

DBE Subcontractors

1) Did not Inspect DBE subcontractors.

Third Party Contractors:

N/A

SAMPLING & TESTING:

N/A

SITE VISITORS:

None.

TRAFFIC CONTROL:

None.

SOIL EROSION & SEDIMENTATION CONTROL:

None.

PROBLEM IDENTIFICATION/CORRECTIVE MEASURES:

N/A

POSTINGS:

Information Only

ATTACHMENTS:

None

Reviewed By: Theresa Schuster Theresa Schuster
(Signature) Mar 14 2022 2:16 PM

(Date)