



Michigan Department of Transportation

Inspector's Daily Report

7/20/2021 10:50 AM

FieldManager 5.3c

Contract: _PW7035A, 2021 HMA Speed Hump Installation

IDR Date 7/18/2021	Day of Week Sunday	Seq. No. 1	Import Date 7/23/2021	Project Engineer Kevin Surhigh	Construction Engineer Steve Bannasch
Inspector's Initials-Name MK Mohammad Karimi				Federal Project Number	Elec. Attachments None
Prime Contractor Century Cement Company, Inc.					
Entered By MK, Mohammad Karimi		Revised By		Revision Date	Revision No.
Temperatures Low: 69 ° F High: 79 ° F		Weather Sunny			

Comments

CONTRACTOR ON SITE:
HRC

I started to distributing the flyer for the speed hump with Zack Silveira (HRC) at Center of District 6, South side of I-94 and Scotten toward the West side of District 6.

TRAFFIC CONTROL:
N/A

COMMENTS:
N/A

SITE VISITORS:
N/A

ATTACHMENTS:
N/A

Reviewed By: Theresa Schuster Theresa Schuster
(Signature) Mar 14 2022 2:19 PM

(Date)