



Michigan Department of Transportation

Inspector's Daily Report

7/19/2021 11:08 AM

FieldManager 5.3c

Contract: _PW7035A, 2021 HMA Speed Hump Installation

IDR Date 7/18/2021	Day of Week Sunday	Seq. No. 1	Import Date 7/23/2021	Project Engineer Kevin Surhigh	Construction Engineer Steve Bannasch
Inspector's Initials-Name ZS Zach Silveira				Federal Project Number	Elec. Attachments None
Prime Contractor Century Cement Company, Inc.					
Entered By ZS, Zach Silveira		Revised By		Revision Date	Revision No.
Temperatures Low: 63 ° F High: 84 ° F		Weather Sunny			



Inspector's Daily Report

7/19/2021 11:08 AM

FieldManager 5.3c

Comments

INSPECTOR ACTIVITIES:

I posted informative flyers to residents that would be impacted during the construction of the speed hump with Mohammad Karimi, We handed out flyers in the areas South of I-94 to Konkel also in areas from Livernois to Scotten See Mohammad's IDR for more information.

DBE Subcontractors

1) Did not Inspect DBE subcontractors.

Third Party Contractors:

N/A

SAMPLING & TESTING:

N/A

SITE VISITORS:

None.

TRAFFIC CONTROL:

None.

SOIL EROSION & SEDIMENTATION CONTROL:

None.

PROBLEM IDENTIFICATION/CORRECTIVE MEASURES:

N/A

POSTINGS:

Information Only

ATTACHMENTS:

None

Reviewed By: Theresa Schuster Theresa Schuster
Mar 14 2022 2:19 PM
(Signature)

(Date)