



Michigan Department of Transportation

Inspector's Daily Report

7/20/2021 9:06 AM

FieldManager 5.3c

Contract: _PW7035A, 2021 HMA Speed Hump Installation

IDR Date 7/19/2021	Day of Week Monday	Seq. No. 1	Import Date 7/23/2021	Project Engineer Kevin Surhigh	Construction Engineer Steve Bannasch
Inspector's Initials-Name MG Michael Gatz				Federal Project Number	Elec. Attachments None
Prime Contractor Century Cement Company, Inc.					
Entered By MG, Michael Gatz		Revised By		Revision Date	Revision No.
Temperatures Low: 67 ° F High: 88 ° F		Weather Sunny			



Inspector's Daily Report

7/20/2021 9:06 AM

FieldManager 5.3c

Comments

INSPECTORS ON SITE:
HRC (7:00 am – 3:00 pm)

INSPECTOR ACTIVITIES:
Flyers were given to each house corresponding to locations of future speed hump placement. Flyers were given out at the following areas:

1. East of Cecil, South of I-94, North of John Kronk, and West of Military
2. East of Prairie, South of Garden, North of W Warren, and West of Wetherby
3. East of Livernois, South of Joy, North of Vancouver, and West of I-96

TESTING:
None

DBE CONTRACTORS:
No DBE contractors were observed on site today.

TRUCKING COMPANIES:
None

UTILITY CONFLICTS:
None

EXTRAS AND OVERRUNS:
None

VISITORS:
Zach Silveria from HRC was on site.

SOIL EROSION CONTROL:
None

TRAFFIC CONTROL:
None

ATTACHMENTS:
None

Reviewed By: Theresa Schuster Theresa Schuster
Mar 14 2022 2:20 PM
(Signature)

(Date)