



Michigan Department of Transportation

Inspector's Daily Report

7/27/2021 7:33 AM

FieldManager 5.3c

Contract: _PW7035A, 2021 HMA Speed Hump Installation

IDR Date 7/22/2021	Day of Week Thursday	Seq. No. 1	Import Date 7/27/2021	Project Engineer Kevin Surhigh	Construction Engineer Steve Bannasch
Inspector's Initials-Name JVA Justin Van Acker				Federal Project Number	Elec. Attachments None
Prime Contractor Century Cement Company, Inc.					
Entered By JVA, Justin Van Acker		Revised By		Revision Date	Revision No.
Temperatures Low: 68 ° F High: 82 ° F		Weather sunny			

Comments

CONTRACTOR ON SITE:

None

CONTRACTOR ACTIVITIES:

Mohammad Karimi and I showed up on site at 7:00am to begin passing out flyers. Omar Alomari later joined us and we all split up. Flyers were distributed throughout district 6, specifically in the rectangle between I-94 to W Warren Ave and Livernois to Wyoming. We finished up for the day at 3:00pm.

TESTING:

none

TRAFFIC CONTROL:

none

EROSION CONTROL:

none

SPECIAL NOTES:

none

SITE VISITORS:

none

ATTACHMENTS:

none

Contractors

Contractor's Name	Personnel	No.	Hrs.	Equipment	No.	Hrs.
Century Cement Company, Inc.						

Reviewed By: Theresa Schuster Theresa Schuster
Mar 14 2022 2:41 PM
(Signature)

(Date)