



Michigan Department of Transportation

Inspector's Daily Report

7/28/2021 7:55 AM

FieldManager 5.3c

Contract: _PW7035A, 2021 HMA Speed Hump Installation

IDR Date 7/22/2021	Day of Week Thursday	Seq. No. 1	Import Date 7/29/2021	Project Engineer Kevin Surhigh	Construction Engineer Steve Bannasch
Inspector's Initials-Name MK Mohammad Karimi				Federal Project Number	Elec. Attachments None
Prime Contractor Century Cement Company, Inc.					
Entered By MK, Mohammad Karimi		Revised By		Revision Date	Revision No.
Temperatures Low: 65 ° F High: 78 ° F		Weather Sunny			

Comments

CONTRACTOR ON SITE:
HRC

Contractor (Giblatort) canceled the project.
I started to distributing the flyer with Justin and Omar (HRC) for the speed hump at Center of District 6, South and North side of I-94 between Livernois and Wyoming.

TRAFFIC CONTROL:
N/A

COMMENTS:
N/A

SITE VISITORS:
N/A

ATTACHMENTS:
N/A

Reviewed By: Theresa Schuster Theresa Schuster
Mar 14 2022 2:41 PM
(Signature)

(Date)