



Michigan Department of Transportation

## Inspector's Daily Report

7/27/2021 7:38 AM

FieldManager 5.3c

**Contract:** \_PW7035A, 2021 HMA Speed Hump Installation

|                                                               |                              |                                     |                                 |                                          |                                                |
|---------------------------------------------------------------|------------------------------|-------------------------------------|---------------------------------|------------------------------------------|------------------------------------------------|
| <b>IDR Date</b><br>7/23/2021                                  | <b>Day of Week</b><br>Friday | <b>Seq. No.</b><br>1                | <b>Import Date</b><br>7/27/2021 | <b>Project Engineer</b><br>Kevin Surhigh | <b>Construction Engineer</b><br>Steve Bannasch |
| <b>Inspector's Initials-Name</b><br>JVA Justin Van Acker      |                              |                                     |                                 | <b>Federal Project Number</b>            | <b>Elec. Attachments</b><br>None               |
| <b>Prime Contractor</b><br>Century Cement Company, Inc.       |                              |                                     |                                 |                                          |                                                |
| <b>Entered By</b><br>JVA, Justin Van Acker                    |                              | <b>Revised By</b>                   |                                 | <b>Revision Date</b>                     | <b>Revision No.</b>                            |
| <b>Temperatures</b><br><b>Low:</b> 68 ° F <b>High:</b> 78 ° F |                              | <b>Weather</b><br>intermittent rain |                                 |                                          |                                                |

### Comments

CONTRACTOR ON SITE:

None

CONTRACTOR ACTIVITIES:

Matt DeSantis and I showed up on site at 7:00am to begin passing out flyers. Flyers were distributed throughout the very most southern point on the map in district 6, finishing up the district. We then moved on to district 4 and finished up Pennsylvania and Hurlbut before finishing up for the day at 2:00pm.

TESTING:

none

TRAFFIC CONTROL:

none

EROSION CONTROL:

none

SPECIAL NOTES:

none

SITE VISITORS:

none

ATTACHMENTS:

none

### Contractors

| Contractor's Name            | Personnel | No. | Hrs. | Equipment | No. | Hrs. |
|------------------------------|-----------|-----|------|-----------|-----|------|
| Century Cement Company, Inc. |           |     |      |           |     |      |

**Reviewed By:** Theresa Schuster      Theresa Schuster  
Mar 14 2022 2:42 PM  
(Signature)

\_\_\_\_\_  
(Date)