



Michigan Department of Transportation

Inspector's Daily Report

7/27/2021 5:44 PM

FieldManager 5.3c

Contract: _PW7035A, 2021 HMA Speed Hump Installation

IDR Date 7/26/2021	Day of Week Monday	Seq. No. 1	Import Date 7/29/2021	Project Engineer Kevin Surhigh	Construction Engineer Steve Bannasch
Inspector's Initials-Name TC Tom Crouse				Federal Project Number	Elec. Attachments None
Prime Contractor Century Cement Company, Inc.					
Entered By TC, Tom Crouse		Revised By		Revision Date	Revision No.
Temperatures Low: 75 ° F High: 88 ° F		Weather Sunny			

Comments

INSPECTOR ACTIVITIES:

I posted informative flyers to residents that would be impacted during the construction of the speed hump in the district 4 area, near McCormick.

SITE VISITORS:

None.

TRAFFIC CONTROL:

None.

SOIL EROSION & SEDIMENTATION CONTROL:

None.

PROBLEM IDENTIFICATION/CORRECTIVE MEASURES:

N/A

POSTINGS:

None.

ATTACHMENTS:

None

Reviewed By: Theresa Schuster Theresa Schuster
Mar 14 2022 2:50 PM
(Signature)

(Date)