



Michigan Department of Transportation

Inspector's Daily Report

7/27/2021 1:49 PM

FieldManager 5.3c

Contract: _PW7035A, 2021 HMA Speed Hump Installation

IDR Date 7/27/2021	Day of Week Tuesday	Seq. No. 1	Import Date 7/29/2021	Project Engineer Kevin Surhigh	Construction Engineer Steve Bannasch
Inspector's Initials-Name AS Andrew Schuster				Federal Project Number	Elec. Attachments None
Prime Contractor Century Cement Company, Inc.					
Entered By AS, Andrew Schuster		Revised By		Revision Date	Revision No.
Temperatures Low: 72 ° F High: 82 ° F		Weather Sunny/Partly cloudy			

Comments

INSPECTOR ACTIVITIES:

7:00 am to 3:00 pm

I was on site handing out flyers in district 4 for upcoming speed hump installation. Worked with other HRC inspectors in same area.

SITE VISITORS:

None.

TRAFFIC CONTROL:

None.

ATTACHMENTS:

None

Reviewed By: Theresa Schuster Theresa Schuster
Mar 14 2022 2:50 PM
(Signature)

(Date)