



Michigan Department of Transportation

Inspector's Daily Report

7/27/2021 5:46 PM

FieldManager 5.3c

Contract: _PW7035A, 2021 HMA Speed Hump Installation

IDR Date 7/27/2021	Day of Week Tuesday	Seq. No. 1	Import Date 7/29/2021	Project Engineer Kevin Surhigh	Construction Engineer Steve Bannasch
Inspector's Initials-Name TC Tom Crouse				Federal Project Number	Elec. Attachments None
Prime Contractor Century Cement Company, Inc.					
Entered By TC, Tom Crouse		Revised By		Revision Date	Revision No.
Temperatures Low: 72 ° F High: 86 ° F		Weather Partly Cloudy			

Comments

INSPECTOR ACTIVITIES:

I posted informative flyers to residents that would be impacted during the construction of the speed hump in the district 4 area, near Morang Dr. and E Warren Ave areas.

SITE VISITORS:

None.

TRAFFIC CONTROL:

None.

SOIL EROSION & SEDIMENTATION CONTROL:

None.

PROBLEM IDENTIFICATION/CORRECTIVE MEASURES:

N/A

POSTINGS:

None.

ATTACHMENTS:

None

Reviewed By: Theresa Schuster
Theresa Schuster
Mar 14 2022 2:52 PM
(Signature)

(Date)