



Michigan Department of Transportation

Inspector's Daily Report

7/30/2021 7:58 AM

FieldManager 5.3c

Contract: _PW7035A, 2021 HMA Speed Hump Installation

IDR Date 7/29/2021	Day of Week Thursday	Seq. No. 1	Import Date 8/3/2021	Project Engineer Kevin Surhigh	Construction Engineer Steve Bannasch
Inspector's Initials-Name MG Michael Gatz				Federal Project Number	Elec. Attachments None
Prime Contractor Century Cement Company, Inc.					
Entered By MG, Michael Gatz		Revised By		Revision Date	Revision No.
Temperatures Low: 68 ° F High: 88 ° F		Weather Sunny			



Inspector's Daily Report

7/30/2021 7:58 AM

FieldManager 5.3c

Comments

INSPECTORS ON SITE:
HRC (10:00 am – 3:00 pm)

INSPECTOR ACTIVITIES:
Flyers were given to each house corresponding to locations of future speed hump placement within district 4. Flyers were given out at the following areas:

1. East of Hayes St, South of Berkshire St, North of E Warren Ave, and West of Cadieux Rd

Drew from HRC was on site helping with operations.

TESTING:
None

DBE CONTRACTORS:
No DBE contractors were observed on site today.

TRUCKING COMPANIES:
None

UTILITY CONFLICTS:
None

EXTRAS AND OVERRUNS:
None

VISITORS:
Drew from HRC was on site.

SOIL EROSION CONTROL:
None

TRAFFIC CONTROL:
None

ATTACHMENTS:
None

Reviewed By: Theresa Schuster
(Signature)

Theresa Schuster
Mar 14 2022 3:03 PM

(Date)