



Michigan Department of Transportation

Inspector's Daily Report

8/5/2021 3:23 PM

FieldManager 5.3c

Contract: _PW7035A, 2021 HMA Speed Hump Installation

IDR Date 8/5/2021	Day of Week Thursday	Seq. No. 1	Import Date 8/6/2021	Project Engineer Kevin Surhigh	Construction Engineer Steve Bannasch
Inspector's Initials-Name OA Omar Alomari				Federal Project Number	Elec. Attachments None
Prime Contractor Century Cement Company, Inc.					
Entered By OA, Omar Alomari		Revised By		Revision Date	Revision No.
Temperatures Low: 66 ° F High: 81 ° F		Weather Partly Cloudy			



Inspector's Daily Report

8/5/2021 3:23 PM

FieldManager 5.3c

Comments

INSPECTOR ACTIVITIES:

I posted informative flyers to residents that would be impacted during the construction of the speed hump near Gratiot Ave and Gunstone.

DBE Subcontractors

1) Did not Inspect DBE subcontractors.

Third Party Contractors:

N/A

SAMPLING & TESTING:

N/A

SITE VISITORS:

None.

TRAFFIC CONTROL:

None.

SOIL EROSION & SEDIMENTATION CONTROL:

None.

PROBLEM IDENTIFICATION/CORRECTIVE MEASURES:

N/A

POSTINGS:

None.

ATTACHMENTS:

None

Reviewed By: Theresa Schuster Theresa Schuster
(Signature) Mar 14 2022 3:23 PM

(Date)