



Michigan Department of Transportation

Inspector's Daily Report

8/10/2021 9:46 PM

FieldManager 5.3c

Contract: _PW7035A, 2021 HMA Speed Hump Installation

IDR Date 8/10/2021	Day of Week Tuesday	Seq. No. 1	Import Date 8/12/2021	Project Engineer Kevin Surhigh	Construction Engineer Steve Bannasch
Inspector's Initials-Name MK Mohammad Karimi				Federal Project Number	Elec. Attachments None
Prime Contractor Century Cement Company, Inc.					
Entered By MK, Mohammad Karimi		Revised By		Revision Date	Revision No.
Temperatures Low: 74 ° F High: 89 ° F		Weather Cloudy			

Comments

CONTRACTOR ON SITE:
HRC

I started to marking and distributing the flyers for the rest of the speed hump left on district 4 and 6 at SW of District 6 and W side of District 4.

TRAFFIC CONTROL:
N/A

COMMENTS:
N/A

SITE VISITORS:
N/A

ATTACHMENTS:
N/A

Reviewed By: Theresa Schuster Theresa Schuster
Mar 14 2022 3:29 PM
(Signature)

(Date)