



Michigan Department of Transportation

Inspector's Daily Report

8/16/2021 4:28 PM

FieldManager 5.3c

Contract: _PW7035A, 2021 HMA Speed Hump Installation

IDR Date 8/12/2021	Day of Week Thursday	Seq. No. 1	Import Date N/A	Project Engineer Kevin Surhigh	Construction Engineer Steve Bannasch
Inspector's Initials-Name MR Matthew Richter				Federal Project Number	Elec. Attachments None
Prime Contractor Century Cement Company, Inc.					
Entered By MR, Matthew Richter		Revised By		Revision Date	Revision No.
Temperatures Low: 68 ° F High: 90 ° F		Weather Rain			



Inspector's Daily Report

8/16/2021 4:28 PM

FieldManager 5.3c

Comments

** Contractor canceled work due to inclement weather**

Contractors On-site:

None

Contractor Activities: Gibraltar Company

None

Contractor Activities: Century Cement

None

Inspection Activities:

None

DBE Contractors:

None

Utilities and Conflicts:

None

Testing:

None

Special Notes:

None

Extras and Overruns:

None

SESC:

N/A

Traffic Control:

Traffic Control is on site and includes, but is not limited to, grabber cones and Type III Barricades.

Site Visitors:

None

Attachments:

None

Reviewed By: Theresa Schuster
(Signature)

Theresa Schuster
Mar 14 2022 3:41 PM

(Date)