



Michigan Department of Transportation

Inspector's Daily Report

8/16/2021 10:29 PM

FieldManager 5.3c

Contract: _PW7035A, 2021 HMA Speed Hump Installation

IDR Date 8/13/2021	Day of Week Friday	Seq. No. 1	Import Date 8/17/2021	Project Engineer Kevin Surhigh	Construction Engineer Steve Bannasch
Inspector's Initials-Name CM Cameron Marinucci				Federal Project Number	Elec. Attachments None
Prime Contractor Century Cement Company, Inc.					
Entered By CM, Cameron Marinucci		Revised By		Revision Date	Revision No.
Temperatures Low: 71 ° F High: 84 ° F		Weather Sunny			

Comments

INSPECTOR ACTIVITIES: I was on site to observe both the HMA and pavement marking crews installation operations. See Justin's and Andrew's IDR's for more information.

There are no postings on this IDR.

TESTING:
None.

DBE CONTRACTORS:
No DBE contractors were observed on site today.

TRUCKING COMPANIES:
None.

UTILITY CONFLICTS:
None.

EXTRAS AND OVERRUNS:
None.

SPECIAL NOTES:
None.

SITE VISITORS:
None.

SOIL EROSION CONTROL:
None.

TRAFFIC CONTROL:
Orange cones were used to direct traffic around the wet pavement markings.

ATTACHMENTS:
None.

Reviewed By: Theresa Schuster
Theresa Schuster
Mar 14 2022 3:42 PM
(Signature)

(Date)