



Michigan Department of Transportation

Inspector's Daily Report

10/8/2021 10:23 AM

FieldManager 5.3c

Contract: _PW7035A, 2021 HMA Speed Hump Installation

IDR Date 10/5/2021	Day of Week Tuesday	Seq. No. 1	Import Date 10/11/2021	Project Engineer Kevin Surhigh	Construction Engineer Steve Bannasch
Inspector's Initials-Name MK Mohammad Karimi				Federal Project Number	Elec. Attachments None
Prime Contractor Century Cement Company, Inc.					
Entered By MK, Mohammad Karimi		Revised By		Revision Date	Revision No.
Temperatures Low: 58 ° F High: 63 ° F		Weather Cloudy-Rainy			

Comments

CONTRACTOR ON SITE:
HRC

I started to marking and distributing the flyers for the East side, South side and West side of District 4 was left.

TRAFFIC CONTROL:
N/A

COMMENTS:
N/A

SITE VISITORS:
N/A

ATTACHMENTS:
N/A

Reviewed By: Theresa Schuster
(Signature)

Theresa Schuster
Mar 14 2022 4:23 PM

(Date)