



Michigan Department of Transportation

Inspector's Daily Report

12/6/2021 8:25 AM

FieldManager 5.3c

Contract: _PW7035A, 2021 HMA Speed Hump Installation

IDR Date 12/3/2021	Day of Week Friday	Seq. No. 1	Import Date 12/6/2021	Project Engineer Kevin Surhigh	Construction Engineer Steve Bannasch
Inspector's Initials-Name mc Mike Cruciano				Federal Project Number	Elec. Attachments None
Prime Contractor Century Cement Company, Inc.					
Entered By mc, Mike Cruciano		Revised By		Revision Date	Revision No.
Temperatures Low: 38 ° F High: ° F		Weather cloudy			
Comments On site during final inspection/punch list for Speed Humps in district 4, to ensure that Speed Humps were installed/constructed per design and specifications.					

Reviewed By: Theresa Schuster Theresa Schuster
Mar 15 2022 10:04 AM
(Signature)

(Date)