



Michigan Department of Transportation

Inspector's Daily Report

12/6/2021 8:55 AM

FieldManager 5.3c

Contract: _PW7035A, 2021 HMA Speed Hump Installation

IDR Date 12/4/2021	Day of Week Saturday	Seq. No. 1	Import Date 12/6/2021	Project Engineer Kevin Surhigh	Construction Engineer Steve Bannasch
Inspector's Initials-Name CL Christian Lucas				Federal Project Number	Elec. Attachments None
Prime Contractor Century Cement Company, Inc.					
Entered By CL, Christian Lucas		Revised By		Revision Date	Revision No.
Temperatures Low: 36 ° F High: 39 ° F		Weather partly cloudy			



Inspector's Daily Report

12/6/2021 8:55 AM

FieldManager 5.3c

Comments

CONTRACTOR ON SITE:N/A

CONTRACTOR ACTIVITIES: N/A On this day I conducted punchlist inspections for speed humps that have been logged as complete. I started in the north of district 5 and worked my way to the south east. Any issues are reported immediatley or the location is logged as accepted.

TESTING:
none

TRAFFIC CONTROL:

EROSION CONTROL:
none

SPECIAL NOTES:
none

SITE VISITORS:
none

ATTACHMENTS:

Contractors

Contractor's Name	Personnel	No.	Hrs.	Equipment	No.	Hrs.
<i>Century Cement Company, Inc.</i>						

Reviewed By: Theresa Schuster Theresa Schuster
(Signature) Mar 15 2022 10:04 AM

(Date)