



Michigan Department of Transportation

Inspector's Daily Report

12/9/2021 7:56 AM

FieldManager 5.3c

Contract: _PW7035A, 2021 HMA Speed Hump Installation

IDR Date 12/8/2021	Day of Week Wednesday	Seq. No. 1	Import Date 12/9/2021	Project Engineer Kevin Surhigh	Construction Engineer Steve Bannasch
Inspector's Initials-Name mc Mike Cruciano				Federal Project Number	Elec. Attachments None
Prime Contractor Century Cement Company, Inc.					
Entered By mc, Mike Cruciano		Revised By		Revision Date	Revision No.
Temperatures Low: 25 ° F High: 32 ° F		Weather cloudy			
Comments On site during final inspection/punch list for Speed Humps in district 4, to ensure that Speed Humps were installed/constructed per design and specifications					

Reviewed By: Theresa Schuster
Theresa Schuster
Mar 15 2022 10:06 AM
(Signature)

(Date)